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1 Executive Summary 

1.1 Introduction 

The NSW Government has asked the Independent Pricing and Regulatory 
Tribunal (IPART) to review contributions plans1 that have been prepared by 
councils under section 94 of the Environmental Planning and Assessment Act 1979 
(EP&A Act), and which propose contribution rates above a capped amount.2 

Blacktown City Council (BCC) submitted Contributions Plan No 20 – Riverstone & 
Alex Avenue Precincts (CP20) to IPART for assessment in December 2015.  This is 
the third time that BCC has submitted a version of CP20 to IPART for review. 
We previously assessed the council’s application for CP20, as a new contributions 
plan in force in 2011,3 and as an amended contributions plan in 2015.4  In 2015, 
the council drafted a new version of CP20 with proposed amendments to the 
existing plan, and publicly exhibited the proposed amendments in September 
and October 2015. 

BCC estimates the total costs of the contributions plan to be $1.06 billion, and that 
the maximum contribution payable under the proposed contributions plan is 
around $98,168 per residential lot.5  This is above the maximum contribution cap 
of $30,000 per lot set by the NSW Government that applies to the contributions 
plan.6 

We have made 13 recommendations across the assessment criteria, for cost 
reductions and other items to review that could reduce the total cost of CP20 by 
up to $155.78 million in the short term.  However, the final impact of our 
recommendations will depend on a range of outcomes that result from the 
actions we have recommended. 

1  See Glossary for an overview of the purpose of a contributions plan. 
2 See our Terms of Reference in Appendix B. 
3  IPART, Assessment of Blacktown City Council’s Section 94 Contribution Plan No 20 – Riverstone and 

Alex Avenue Precincts, October 2011 (IPART’s 2011 Assessment of CP20). 
4  IPART, Assessment of Blacktown City Council’s Amended Section 94 Contributions Plan No 20 – 

Riverstone and Alex Avenue Precincts, March 2015 (IPART’s 2015 Assessment of CP20). 
5  Blacktown City Council, Contributions Plan No 20 – Riverstone and Alex Avenue Precincts, 

November 2015,  pp 25 and 64.  This is for a freestanding house on at a 800 m2 block of land. 
6  Minister for Planning and Infrastructure, Environmental Planning and Assessment (Local 

Infrastructure Contributions) Direction 2012, 21 August 2012, cl 6 (3) and sch 2, cl (15). 
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1.2 Why is IPART reviewing CP20 again? 

The Revised Local Development Contributions Practice Note: For the assessment of Local 
Contributions Plans by IPART7 requires a council to submit an amended plan to 
IPART for assessment if it wishes to seek alternative funding sources to fund the 
gap between development contributions and infrastructure costs in the plan (see 
Box 1.1) and: 

 the scope of works has increased 

 the geographical catchment of the plan has increased 

 the cost estimates of the works have increased (not including updates for 
actual costs), or 

 the method of apportionment of costs has changed.8 

IPART is required to assess the contributions plan and report our findings to the 
Minister for Planning and the council. 

 

Box 1.1 IPART’s role in reviewing contributions plans 

In 2010, the NSW Government introduced caps on the amount of section 94 development
contributions that councils can collect.  Unless the Minister for Planning exempts the
development area,a councils can levy development contributions to a maximum of: 

 $30,000 per dwelling or residential lot in greenfield areas, and 

 $20,000 per dwelling or residential lot in all other areas. 

The NSW Government also gave IPART the function of reviewing certain plans with
contribution rates above the relevant cap.  Our terms of reference are in Appendix B of
this report. 

The NSW Government provides funding for councils where the cost of delivering
essential infrastructure is greater than the amount the council can collect from capped
contributions.b  Councils can also apply for a special rate variation to meet the funding
shortfall that results from the imposition of caps.  Councils must have their plans reviewed
by IPART to be eligible for government funding or to apply for a special rate variation. 

Since October 2011, IPART has assessed ten contributions plans from The Hills Shire
Council and Blacktown City Council.  Reports on these contributions plans were
presented to the Minister for Planning and the councils, and are available on our website. 

a The Minister for Planning exempted all developments where, as of August 2010, the amount of
development that had already occurred exceeded 25% of the potential number of lots. 

b   Local Infrastructure Growth Scheme (LIGS). 

                                                      
7  Department of Planning & Infrastructure, Revised Local Development Contributions Practice Note: 

For the assessment of Local Contributions Plans by IPART, February 2014 (Practice Note). 
8  Practice Note, p 5. 
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1.3 How does IPART assess a contributions plan? 

IPART assesses plans in accordance with the criteria set out in the Practice Note. 
The criteria require us to assess whether: 

 the public amenities and public services in the plan are on the essential works 
list 

 the proposed public amenities and public services are reasonable in terms of 
nexus 

 the proposed development contribution is based on a reasonable estimate of 
the cost of the proposed public amenities and public services 

 the proposed public amenities and public services can be provided within a 
reasonable timeframe 

 the proposed development contribution is based on a reasonable 
apportionment of costs 

 the council has conducted appropriate community liaison and publicity in 
preparing the contributions plan, and 

 the plan complies with other matters IPART considers relevant. 

We have based our assessment of CP20 on information provided by the council 
and have consulted further with BCC, including a site visit and meetings.  We 
engaged an independent land valuer and consulted with stormwater engineering 
consultants on specific matters relating to: 

 whether the land value estimates in CP20 are reasonable 

 whether land purchased primarily for stormwater purposes could also fulfil a 
role as either passive or active open space, and 

 whether stormwater costs in general and soil disposal costs in particular could 
be reduced. 

We provided BCC a draft copy of this report and have incorporated the 
responses in our discussion of our recommendations. 

Following our assessment, the Minister for Planning will consider our 
recommendations and may request BCC to amend the contributions plan. 

1.4 Overview of CP20 

The Riverstone and Alex Avenue precincts are located within the North West 
Growth Centre, in the Blacktown local government area (LGA).  The total gross 
area of both precincts is around 1,295 hectares, which comprises 875 hectares of 
land in the Riverstone Precinct and 420 hectares of land in the Alex Avenue 
Precinct.  The total net developable area (NDA) for both precincts is 
818.65 hectares.  For stormwater management purposes, the two precincts are 
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further divided into the First Ponds Creek and Eastern Creek catchments.9  When 
fully developed, the Riverstone and Alex Avenue precincts are expected to 
accommodate 43,800 residents in around 15,000 dwellings.  The precincts will 
also contain around 16.5 hectares for town centres and mixed use zones, which 
altogether are expected to accommodate around 2,550 jobs.  The expected 
development in the precincts has not changed between the CP20 we reviewed in 
March 2015 and the new CP20. 

1.4.1 Land and works costs in CP15 

The total proposed cost of CP20 is $1.06 billion, comprising 51.1% for land 
acquisition, 48.1% for the construction of facilities and 0.7% for plan preparation 
and administration (see Table 1.1).  Stormwater infrastructure accounts for the 
highest costs in CP20 ($578.9 million or 54.6%), followed by open space 
($309.4 million or 29.2%) and transport infrastructure ($119.6 million or 11.3%). 

Table 1.1 CP20 - Total cost of land and facilities ($ June 2015) 

 Land 
already 

acquired 

Land to be 
acquired

Works 
already 

provided

Works to be 
provided

Total 

Transport  2,090,608  24,384,000  502,507  119,079,000 146,056,115 

Stormwater Quantity  

First Ponds Creek 20,840,324 186,575,000 593,264 143,018,000 351,026,588 

Eastern Creek 30,055,666 62,444,000 1,687,248 61,428,000 155,614,914 

Stormwater Quality  

First Ponds Creek  131,193 53,988,000 54,119,193 

Eastern Creek  Nil 18,116,000 18,116,000 

Subtotal (stormwater) 578,876,695 

Open space  13,577,538 187,780,000 32,858 108,027,000 309,417,396 

Combined precinct facilities   

Community 
Resource Hub   

 4,191,000 4,191,000 

Conservation 5,559,452 4,328,000 Nil 3,457,291 13,344,743 

Subotal (combined precinct 
facilities) 

17,535,743 

Administration  7,650,905 

Total cost 72,123,588 469,702,000 2,947,070 507,113,291 1,059,536,854 

Source: CP20, November 2015, p 64. 

                                                      
9  Figures 2.1, 2.2 and 2.3 show the two precincts in more detail. 
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1.4.2 Proposed amendments to the costs in CP20 

Proposed increases to the cost of land in CP20 account for the greatest proportion 
of total cost increases. In the amended plan, BCC proposes to increase the cost of 
land to be acquired by around $157.8 million compared with the previous 
version of CP20 reviewed in March 2015. 

In addition, the council proposed: 

 a decrease of $9 million as recommended by IPART in March 2015, and 

 an increase of $26,000 as a result of adjustments to costs and apportionment of 
the conservation zone10 between 10 precincts to reflect the most recent 
population forecasts. 

1.4.3 Contribution rates for residential developments 

Table 1.2 shows the proposed contribution rates in CP20 for different dwelling 
types in the Riverstone and Alex Avenue precincts.  All of the contributions rates 
are above the contributions cap of $30,000 per dwelling/lot. 

Table 1.2 Proposed contributions rates for selected residential dwellings 

Catchment and 
dwelling type  

Dwellings 

per hectare

Persons per 
dwelling 

Contributions rate 

($ June 2015) 

F
irs

t 
P

on
ds

 C
re

ek
 Low 

density  
12.5 2.9 98,168 

15 2.9 85,398 

20 2.9 69,436 

Medium 
and high 
density 

25 2.9 56,600 

40 2.9 43,456 

45 2.9 41,022 

E
as

te
rn

 C
re

ek
 

Low 
density  

12.5 2.9 94,360 

15 2.9 82,225 

20 2.9 67,056 

Medium 
and high 
density 

25 2.9 54,764 

40 2.9 42,309 

45 2.9 40,002 

Source: IPART calculations based on CP20. 

1.4.4 Contribution rates for non-residential development 

Non-residential development accounts for 30.5 hectares or around 3.2% of the net 
developable area (NDA). This includes employment land, town centres and 
mixed use zones. 
                                                      
10  Conservation zones are areas set aside in the State Environmental Planning Policy (Sydney Region 

Growth Centres) to protect native vegetation to the area such as Cumberland Plain bush land. 
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Table 1.3 shows the proposed indicative contributions rates for non-residential 
land based on the costs proposed in CP20. 

Table 1.3 Indicative non-residential contributions rates ($ June 2015)  

 First Ponds Creek Eastern Creek 

Contributions rate per hectare $876,248 $830,352 

Source: IPART calculations based on CP20. 

1.5 Summary of our assessment 

Our assessment of CP20 against each of the criteria is summarised in Table 1.4.  
The full list of our findings and recommendations is in Appendix A. 

The main themes of our findings are that some land value estimates require 
further review by BCC and that, compared with other contributions plans11, the 
costs of providing stormwater facilities are disproportionally high, including: 

 land costs 

 soil disposal costs, and 

 water treatment costs. 

We recommend a thorough review of all stormwater costs before CP20 is again 
submitted for assessment. 

We acknowledge that the high cost of soil disposal is an issue that the Minister 
had previously requested be reviewed by BCC and DPE together, with a view to 
devising more cost efficient solutions.12  As yet, CP20 does not include any 
revisions to the soil disposal costs and excessive cost estimates remain in the 
plan.  For this reason, we have recommended that the costs of soil disposal be 
removed from CP20 until more reasonable estimates are made. 

We note BCC’s response to our draft report that it has pro-actively planned a 
major review of CP20 and has already found significant savings in soil disposal 
costs which are not yet reflected in the current cost estimates for CP20.13  BCC 
has also advised us that it is also working on a more holistic North West Growth 
Centre stormwater detention strategy with DPE, which is likely to further reduce 
stormwater costs in the Eastern Creek catchment in CP20.14 

                                                      
11  (1) Blacktown City Council section 94 draft contributions plan No.24, Schofields precinct  

October 2013; (2) The Hills Shire Council’s Section 94 Contributions Plan No 15, Box Hill 
Precinct, June 2015; (3) Wollongong City Council Draft West Dapto Section 94 Development 
Contributions Plan 2016. 

12  IPART’s 2011 Assessment of CP20, p 30. 
13  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016. 
14  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016. 
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BCC has further advised that it intends to undertake a detailed review of the 
works costs in CP20 in the second half of 2016.  This could present an ideal 
opportunity for DPE to undertake a review of stormwater costs, in consultation 
with BCC.15 

Table 1.4 Summary of IPART’s assessment of CP15 

Criteria Assessment 

1. Essential works  All land and facilities are on the Essential Works List (EWL) except for 
the frog habitat (F13.5) which is for environmental purposes ($1.22 
million).  BCC agrees to fund this project via alternative funding.a 

2. Nexus  There is reasonable nexus between the expected development and 
infrastructure items in CP20 except for the bridge (BR3) ($14.61 million) 
over the northern corner of the State Conservation Zone where a 
culvert presents a lower cost alternative.  BCC agrees with this 
recommendation.a 

 It is unclear whether stormwater quality measures in CP20 are 
necessary to meet pre-development water quality targets or to achieve 
outcomes beyond the impact of the developments. We recommend that 
the DPE, in consultation with BCC, undertake a review of stormwater 
management infrastructure and costs in CP20.  This review should 
consider the need for the water quality measures proposed in CP20. 

3. Reasonable 
costs 

 The cost of land already acquired in CP20 is reasonable, except for the 
cost of land already owned by council prior to the precincts’ rezoning, 
which has since been transferred to CP20. BCC should review these 
costs. 

 We consider the methodology council used to estimate the cost of land 
to be acquired remains reasonable.  However, there is evidence to 
suggest that the per square metre rates for certain land are 
unreasonably high and require revision.  BCC should review its 
acquisition cost estimates for land with the underlying zonings we have 
identified, with a view to providing lower, more reasonable estimates, in 
the plan. 

 Consistent with our previous findings on CP20, we found that 
stormwater management costs in CP20 are disproportionately high 
compared with other contributions plans (in particular, land costs, 
stormwater infrastructure in general) and secondary and tertiary 
stormwater quality costs in particular. 

 The Minister’s requirement that a working group be established to 
review soil disposal issues before BCC is eligible for LIGS funding has 
not yet been met.  The $139.93m of estimated soil disposal costs 
should be removed from the cost of essential works until this issue has 
been resolved to the Minister’s satisfaction.  BCC has advised us that it 
has been working pro-actively on this issue and has already uncovered 
strategies that may significantly reduce the cost of soil disposal.a 

 However, these savings are not reflected in the current cost estimates 
in CP20 and we also consider that there is scope for further savings.  
We therefore recommend that the current soil tipping cost ($139.93m)  
should be removed from CP20 and reviewed as part of our 
recommended review of stormwater management infrastructure and 
costs by DPE, in consultation with BCC. 

 

                                                      
15  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016. 
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Criteria Assessment 

 The inclusion of administration costs in CP20, based on the allowance 
of 1.5% of capital works costs, is reasonable.  BCC should recalculate 
this charge using 1.5% of the reduced costs of CP20 recommended in 
our assessment. 

4. Reasonable 
timeframe  

 There has been no change to the expected timeframe for completion of 
development under the plan from our last assessment. 

 We maintain that BCC’s approach to the staging of the provision of 
infrastructure is reasonable and it is reasonable to expect it will all be 
completed in 20 years from now. 

5. Reasonable 
apportionment 

 BCC’s approach to apportioning the cost of land and facilities is mostly 
reasonable except for: 
– the apportionment of transport costs amongst residential 

developments on a per hectare basis, and 
– the exemption of 29.61 hectares of land zoned for schools from the 

precincts’ NDA for the purposes of calculating development 
contributions. 

 BCC should consider apportioning the residential component of 
transport costs between residential developments on a per person 
basis during its major review of CP20 later this year. 

 Regarding the exemption of 26.91 hectares of  land for public school 
sites in the CP20 precincts, we recommend that BCC should only 
exclude land from the precincts’ NDA for the purpose of levying 
development contributions where there is a Ministerial direction to do 
so. 

 Also, we recommend that the Minister consider issuing a direction to 
exempt schools from paying development contributions. 

6. Appropriate 
community 
liaison 

 BCC has conducted appropriate community consultation in preparation 
for CP20.  The council publicly exhibited CP20 in September/October 
2015 and did not receive any submissions. 

7. Other matters  To provide greater transparency and context for land costs in CP20, 
BCC should disclose the amount of land acquired and land yet to be 
acquired in the schedule of values. 

 To facilitate IPART’s future assessment of estimated land values, BCC 
and other councils, should provide further, site-specific information, 
including site details/addresses, underlying zonings, cost estimates and 
any encumbrance as part of the land acquisition estimates in the 
application. 

 CP20 complies with the information requirements for preparing 
contributions plans. 

a  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016. 

1.6 The impact of our recommendations 

The impact of our recommendations on the total cost of CP20 depends on a range 
of outcomes that will result from the actions we have recommended, as follows: 

 The amount of soil disposal costs included in CP20 would be determined 
following the review we recommend and the issue being resolved to the 
Minister’s satisfaction. 

 The cost of a replacement culvert for bridge BR3 needs to be estimated by 
BCC and included in the plan. 
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 Some land value estimates may be revised by BCC to more reasonable levels 
after further review. 

 Stormwater management costs may be amended by a possible review. 

Excluding all soil disposal costs and the cost of a replacement culvert for bridge 
BR3 (that is yet to be estimated by BCC), the total reasonable cost of essential 
works would be approximately $903.77 million.  This is around $155.76 million 
(or 14.7%) less than the cost of the contributions plan submitted to IPART.  This 
adjustment comprises the removal of: 

 $139.93 million for the cost of soil disposal 

 $14.61 million for bridge BR3 over the State Conservation Zone which is 
primarily for environmental purposes, and 

 $1.22 million for the frog habitat which is for environmental purposes. 

Table 1.5 shows the potential net impact of our recommendations on the 
reasonable cost of essential works in CP20. 
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Table 1.5 IPART’s assessment of the total reasonable cost of essential 
works for CP20 ($ June 2015) 

Component Cost Adjustments IPART assessed 
reasonable cost 

Transport  Land  26,474,608 (RR) Review 
Recommended 

26,474,608 

Facilities 119,581,507 -14,612,000 
+ (when 
known) 

Bridge (BR3) 
Culvert 

105,280,507 

Stormwater 
management 

Land 299,914,990 (RR) Review 
Recommended 

299,914,990 

  -  

Facilities 278,961,705 -1,216,000 
 

Frog Habitat 
 

277,771,705 

Open space Land  201,357,538 (RR) Review 
Recommended 

201,357,538 

    

Facilities 108,059,858   108,059,858 

General Soil 
Disposal 

 -139,931,108 This is the total 
across all 
categories 

Nil 

Combined 
precinct 
facility 

Land  14,078,452 (RR) Review 
Recommended 

14,078,452 

Facilities 3,457,291   3,457,291 

Admin costs  7,650,906 (TBC) Adjust for other 
cost changes 

7,650,906 

Total cost of CP20  1,059,536,855 -155,759,108  903,777,746 

Note: Combined Precinct Facilities construction relates to fencing and bush regeneration.  Normally this would 
be excluded from the cost of essential works but IPART considers that this is reasonable in this instance 
because there was a binding agreement between BCC and the State Government. 
Source:  IPART calculations based on CP20. 

1.6.1 Impact on contribution rates 

As with the total cost of CP20, the impact of our recommendations on 
contribution rates will also depend on a range of outcomes as a result of the 
actions we have recommended. 

Should the reviews of land and stormwater costs lead to further net savings in 
CP20, this would also be reflected in lower contributions rates.  However, it is not 
possible at this stage to quantify the likely impacts of these recommendations in 
the longer term. 

To explain some of the potential impact of our recommendations on 
contributions rates in the shorter term, we have considered two scenarios.  Both 
scenarios exclude the cost of the frog habitat and bridge BR3 from CP20: 
 Scenario 1 – all soil disposal costs included, and 
 Scenario 2 – all soil disposal costs excluded. 
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Depending on the dwelling type, our recommendations would reduce the 
contributions rate by around 3% to 4% if all soil disposal costs are included.  
However, if all soil disposal costs are excluded then the contributions rates 
would be decreased by between 11% and 19%.  Indicative contributions rates 
would decrease as follows:16 

 low density dwellings - indicative contributions rate would decrease from 
around $98,000, to between $79,000 and $94,000 

 medium density dwellings - indicative contributions rate would decrease 
from around $59,000, to between $47,000 and $57,000, and 

 high density dwellings, indicative contributions would decrease from around 
$42,000, to between $36,000 and $41,000. 

It is important to note that these scenarios are hypothetical only.  However, our 
assessment has shown that there is potential for BCC to achieve further net 
savings in CP20 to make development more affordable in the precincts. 

1.7 Structure of this report 

The remainder of this report explains our assessment in more detail. Chapter 2 
summarises CP20 and Chapter 3 explains our assessment against the criteria in 
the Practice Note in detail. 

The appendices present our full set of findings and recommendations and 
provide the relevant supporting information for our assessment: 

 Appendix A is a list of our findings and recommendations for each assessment 
criterion. 

 Appendix B is the Terms of Reference for our review of contributions plans. 

 Appendix C is the assessment of CP20 against the information requirements in 
Clause 27 of the Environmental Planning and Assessment Regulation 2000. 

 Appendix D is the Glossary. 

                                                      
16  Developer contributions are currently capped at  $30,000 per residential lot and therefore, at 

present, the council must apply for LIGS funding for contributions above the cap from the State 
Government.  
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2 Summary of Contributions Plan No 20 

CP20 was first prepared in 2010 by Blacktown City Council (BCC) for the 
Riverstone and Alex Avenue precincts, which comprise almost 1300 hectares of 
land in the North West Growth Centre.  When fully developed the precincts are 
expected to accommodate around 44,000 residents in 15,000 dwellings.17 

The following sections summarise the status of CP20 and further details relating 
to development mix, changes to infrastructure costs and contribution rates, and 
who will deliver infrastructure in the plan. 

2.1 Status of the plan 

BCC previously submitted CP20 to IPART for review in 2011, shortly after the 
introduction of the contributions cap by the NSW Government.  The council 
revised the plan in 2014 and this revision was reviewed by IPART in early 2015. 

CP20 was further revised in 2015 and exhibited between September and October 
2015.18  Council adopted the amended plan on 18 November 2015.19  As a result 
of these 2015 amendments, the council proposes increasing the total cost of the 
plan from around $877 million ($2014) to $1.06 billion ($2015).20 

Prior to this revision, the council collected development contributions totalling 
$42.4 million in 2012-13, $15.2 million in 2013-14 and $61.3 million in 2014-15.21 

The council submitted the adopted post-exhibition version of its contributions 
plan to IPART for assessment in December 2015.  Following our assessment, the 
Minister for Planning will consider our recommendations and may request the 
council to amend the plan.  This could result in further amendments to the 
revised CP20 that is in force. 

                                                      
17  Blacktown City Council, Section 94 Contributions Plan No.20 – Riverstone & Alex Avenue Precincts, 

November 2015 (CP20), p 6. 
18  Blacktown City Council, Application for assessment of revised section 94 Development Contributions 

Plan No 20 – Riverstone & Alex Avenue Precincts, December 2015 (CP20 Application Form), p 2. 
19  Blacktown City Council, Ordinary Council Meeting Minutes, 18 November 2015. 
20  CP20, November 2015, p 64. 
21  Blacktown City Council, General & Special Purpose Financial Statements for year ending 30th June 

2015, p 71; Blacktown City Council, General & Special Purpose Financial Statements for year ending 
30th June 2014, p 69; Blacktown City Council, General & Special Purpose Financial Statements for 
year ending 30th June 2013, p 70. 
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2.2 Riverstone and Alex Avenue precincts 

The Riverstone and Alex Avenue precincts are located within the North West 
Growth Centre (see Figure 2.1) within the Blacktown local government area 
(LGA). 

Figure 2.1 Location of the Riverstone and Alex Avenue precincts in the 
North West Growth Centre 

Source: Department of Planning and Environment, North West Growth Centre Precinct Planning Status Map, 
June 2014. 

2.3 Future development within Riverstone and Alex Avenue 
precincts 

The Indicative Layout Plan for the Riverstone and Alex Avenue precincts shows 
the anticipated mix of land uses in the precincts (Figures 2.2 and 2.3).  In total, the 
NDA for residential development accounts for 793 hectares or 97.0% of the total 
precinct NDA.  The anticipated population of the precincts is around 
44,000 people.  Employment land, town centres and mixed use zones will 
comprise 26 hectares or 3.0% of the total NDA.  The remainder of the precinct 
area will mostly be for drainage, parks and conservation areas.22 

                                                      
22  CP20, November 2015, p 6. 
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Figure 2.2 Riverstone precinct – Indicative Layout Plan 

 

Source: Department of Planning and Infrastructure, April 2010. 
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Figure 2.3 Alex Avenue precinct – Indicative Layout Plan 

Source: Department of Planning and Infrastructure, April 2010. 

Table 2.1 shows the land use mix for the precincts. 
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Table 2.1 CP20 Land Use Mix (hectares) 

Land Lots Area  

RESIDENTIAL    

No. of Lots @  450sqm per lot 18,192  

No. of Lots@ 15 lots per Ha 12,280  

No. of Lots @ 30 lots per Ha 24,559  

Total Residential Land   792.56 

NON-RESIDENTIAL   

B2 - Local Centre  8.27 

IN2 - Light Industrial  15.43 

Mixed Use   2.39 

Total Non-Residential   26.09 

NET DEVELOPABLE AREA   

Current NDA in CP20   818.65 

State Schools (BCC Exempted)a   26.91 

Total NDA    845.55 

NON DEVELOPABLE LAND   

E2 - State Conservation Zone  29.67 

E2 - Conservation Reserve (R867)  20.37 

RE1 - Public Recreation  64.67 

SP2 - Roads (including Footpaths)  21.81 

SP2 - Drainage  144.47 

Other State Infrastructure   1.78 

Total New Public Infrastructure   282.78 

EXISTING DEVELOPMENT   

Riverstone  67.64 

Alex Ave  10.58 

Existing Roads   131.59 

Total Existing Development    209.81 

Total Area CP20   1338.14 

a) See section 3.5. 

Note: There is also an extra 17.5 hectares of active open space to be procured in the West Schofields precinct 
for a sporting facility.  There is also a regional netball facility in the Schofields precinct (CP24) that will be 
partially allocated to the Riverstone and Alex Ave precincts.  Source: BCC Email 16 June 2016. 

Source: BCC, Supporting information to CP20 Application  (‘Exclusions-Mastercopy Riverstone Alex Ave-
Adoption 2015’ workbook, ‘Summary’ tab), December 2015.  
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2.4 Land and facilities in CP20 

The plan outlines the infrastructure that will be provided, including: 
 transport (roads and intersections) 
 stormwater (detention basins and channels) 
 open space (parks and sportsfields) 
 combined precinct facilities (land for a community resource hub and a 

conservation zone which will service multiple precincts), and 
 plan preparation and administration costs.23 

The total proposed cost of CP20 is $1.06 billion, comprising 51.1% for land 
acquisition, 48.1% for the construction of facilities and 0.7% for plan preparation 
and administration.24  Table 2.1 shows that stormwater infrastructure is the 
largest cost component in CP20 ($578.9 million or 54.6%), followed by open space 
infrastructure ($309.4 million or 29.2%) and transport infrastructure 
($119.6 million or 11.3%).  The proposed costs in CP20 are expressed in June 2015 
dollars. 

Since our previous review in March 2015, the council has acquired around 
$38.80 million worth of land and constructed $2.69 million worth of facilities 
(mostly for stormwater infrastructure). 

 

                                                      
23  For simplicity across plans that IPART is required to review, we have used ‘transport’ rather 

than ‘traffic and transport management facilities’, ‘stormwater’ rather than ‘water cycle 
management facilities’ and  open space rather than ‘open space and recreation facilities’, which 
were terms used in CP20 and supporting documents. 

24  Percentages do not sum to 100% due to rounding. 
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Table 2.2 CP20 - Total cost of land and facilities ($ June 2015) 

 Land 
already 

acquired 

Land to be 
acquired

Works 
already 

provided

Works to be 
provided

Total 

Transport  2,090,608  24,384,000  502,507  119,079,000 146,056,115 

Stormwater Quantity  

First Ponds Creek 20,840,324 186,575,000 593,264 143,018,000 351,026,588 

Eastern Creek 30,055,666 62,444,000 1,687,248 61,428,000 155,614,914 

Stormwater Quality  

First Ponds Creek  131,193 53,988,000 54,119,193 

Eastern Creek  Nil 18,116,000 18,116,000 

Subtotal (stormwater) 578,876,695 

Open space  13,577,538 187,780,000 32,858 108,027,000 309,417,396 

Combined precinct facilities   

Community 
Resource Hub   

 4,191,000 4,191,000 

Conservation Zone 5,559,452 4,328,000 Nil 3,457,291 13,344,743 

Subtotal (combined precinct 
facilities) 

17,535,743 

Administration  7,650,905 

Total cost 72,123,588 469,702,000 2,947,070 507,113,291 1,059,536,854 

Source: CP20, November 2015, p 64. 

The total cost of infrastructure has not materially increased compared with the 
previous version reviewed in March 2015, as shown in Figure 2.4 below. 
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Figure 2.4 Breakdown of the $173.6 million change in total cost of CP20  
($ million) ($2015) 

 
Source: IPART calculations based on Appendices E & F to CP20 (December 2014) and CP20 
(November 2015). 

The proposed change of $173.6 million to the total cost of CP20 in Figure 2.4 
comprises: 

 an increase of around $174.4 million for higher land acquisition costs, and 
revaluation of land already owned 

 a decrease of around $7.3 million to address part of the net $9.0 million in cost 
reductions we recommended in our March 2015 assessment,25 and 

 other increases for such things as: 

– estimated costs for works completed since our last review that have been 
updated with actual costs, and 

– changes to the overall apportionment of the conservation zone between 
10 precincts to reflect the most recent population forecasts for the 
Schofields precinct.26 

                                                      
25  This is our assessment of the changes made in response to our recommendations in March 2015.  

IPART, Assessment of Blacktown City Council’s Amended Section 94 Contributions Plan No. 20, 
March 2015, p 12. 

26  CP20, p 21. 
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2.5 Contribution rates in CP20 

The base contributions rates in CP20 are levied on a per hectare basis and a per 
person basis, depending on the category of infrastructure.  The actual 
contribution for a specific dwelling/development will depend on the size, 
occupancy rate and whether it is in the First Ponds Creek Catchment or the 
Eastern Creek Catchment. 

All of the contributions rates are above the assumed contributions cap of $30,000 
per dwelling/lot.  The proposed contributions rate for: 

 low density developments varies from $67,056 to $98,168 

 medium density developments varies from $42,309 to $56,600, and 

 high density developments varies from $40,002 to $41,022.27 

The indicative rates above are in June 2015 dollars and will be indexed each year 
using the Australian Bureau of Statistics’ CPI (All Groups) for Sydney.28 

The rates have increased by 18.1% to 23.5% (in nominal terms) compared with 
those in the previous CP20 reviewed in 2015.  A comparison of the maximum 
contribution rates against the previous version of the plan, by selected dwelling 
types, for the First Ponds Creek and Eastern Creek catchments, is shown in 
Table 2.3. 

                                                      
27  IPART calculations based on CP20.  See also Source in Table 2.3. 
28  CP20, p 24. 
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Table 2.3 Proposed contributions rates for selected residential dwellings 

Catchment 
and dwelling 
type  

Dwellings 
per hectare

Persons per 
dwelling 

Contributions rate Change 

June 
2014 

June  
2015 

$ % 

F
irs

t P
on

d
s 

C
re

ek
 Low 

density  
12.5 2.9 83,109 98,168 15,059 18.1 

15 2.9 72,040 85,398 13,358 18.5 

20 2.9 58,204 69,436 11,232 19.3 

Medium 
and 
high 
density 

25 2.9 46,714 56,600 9,886 21.2 

40 2.9 35,457 43,456 7,999 22.6 

45 2.9 33,372 41,022 7,650 22.9 

E
as

te
rn

 C
re

ek
 

Low 
density  

12.5 2.9 79,421 94,360 14,939 18.8 

15 2.9 68,967 82,225 13,258 19.2 

20 2.9 55,899 67,056 11,158 20.0 

Medium 
and 
high 
density 

25 2.9 44,938 54,764 9,826 21.9 

40 2.9 34,347 42,309 7,962 23.2 

45 2.9 32,386 40,002 7,616 23.5 

Source: IPART calculations based on CP20. 

Both residential and non-residential developments pay the same per hectare rate 
for stormwater and the same per hectare rate for transport.  However, only 
residential developments are apportioned open space costs and community 
facilities. 

For non-residential development, the indicative contributions rates are 
$876,248 per hectare in the First Ponds Creek Catchment and $830,352 per hectare 
in the Eastern Creek Catchment.  These contribution rates have increased by 
16.8% and 17.6% in nominal terms, compared with the previous version of CP20. 
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3 Assessment of Contributions Plan No 20 

We assessed Blacktown City Council’s (BCC) application for a review of the 
amended version of CP20 against the criteria in the Practice Note.  We based our 
assessment on the contents of the plan, the council’s application and supporting 
documentation, and responses to our information requests.  As part of our 
review, we considered whether the council incorporated the findings and 
recommendations from our previous assessment in 2014, and the proposed 
changes the council made to the costs in the plan.  We provided BCC a draft copy 
of this report and have considered the responses.  We have included this analysis 
within this report. 

Given that most of the increases in costs in the plan are due to higher land 
acquisition costs, we assessed this aspect of the plan closely, with the advice of an 
independent valuer.  Our valuer found evidence to suggest that certain land 
valuation estimates are overstated.29  We consider that it is important for BCC to 
revise these overstated valuations. 

We also found some additional works that should be removed from the plan on 
the basis that they are either not on the essential works list or do not satisfy 
nexus.  In addition, we assessed that the stormwater management costs in CP20 
remain excessive when compared with other contribution plans30 on a relative 
basis.  These costs are partly driven by high soil disposal costs.  We recommend 
that the stormwater management infrastructure design and costs be reviewed by 
DPE, in consultation with BCC, to reduce the costs and enhance affordability of 
development in the precincts. 

This chapter summarises our assessment of the plan where we have made 
recommendations under each of the criteria. 

                                                      
29  PJC Property Services, Review of Blacktown City Council’s land acquisition rates for proposed 

contributions plan 2015-16 – Riverstone & Alex Avenue Precincts, March 2016. 
30  1) Blacktown City Council  section 94 draft contributions plan No.24, Schofields precinct 

October 2013; (2) The Hills Shire Council’s Section 94 Contributions Plan No 15, Box Hill 
Precinct, June 2015; (3) Wollongong City Council Draft West Dapto Section 94 Development 
Contributions Plan 2016. 
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3.1 Criterion 1: Essential Works List  

IPART finding 

1 All infrastructure items in CP20 are on the Essential Works List except for the 
frog habitat (F13.5) which is for environmental purposes. 

Recommendation 

1 BCC removes the cost of the frog habitat ($1,216,000) from the cost of essential 
works in CP20. 

We assessed whether the public amenities and services included in the 
contributions plan are on the Essential Works List (EWL) (see Box 3.1).  CP20 
contains land and works expenditure for transport, open space and stormwater 
infrastructure.  It also contains the cost of land (but not infrastructure) for 
community facilities.  

We found that almost all of the infrastructure items in CP20 are on the EWL.  
However, we identified works for a frog habitat that are not essential because 
they are for an environmental purpose. 

In the section below, we have also explained our updated position on 
raingardens and other stormwater quality treatment options, following our 
assessment of The Hills Shire Council’s CP15 and our interpretation that these 
works are not ‘essential’.  We have since reconsidered this issue. 
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Box 3.1 Essential Works List 

The Essential Works List includes: 

 land and facilities for transport (eg, road works, traffic management and pedestrian
and cycle facilities), but not car parking 

 land and facilities for stormwater management 

 land for open space (eg, parks and sporting facilities), including base level
embellishment (see below) 

 land for community services (eg, childcare centres and libraries), and 

 the cost of plan preparation and administration. 

For the purposes of assessing land for open space, base level embellishment may
include: 

 site regrading 

 utilities servicing 

 basic landscaping (turfing, asphalta and other synthetic playing surfaces, planting,
paths) 

 drainage and irrigation 

 basic park structures and equipment (park furniture, toilet facilities and change rooms,
shade structures and play equipment) 

 security lighting and local sportsfield floodlighting, and 

 sportsfields, tennis courts, netball courts and basketball courts (outdoor only). 

Base level embellishment does not include infrastructure such as skate parks and BMX
tracks. 

a Asphalt includes at-grade car parks to the extent that they service the recreation area only and does not
include multi-storey car parks. 

Source Department of Planning & Infrastructure, Revised Local Development Contributions Practice Note: For
the assessment of Local Contributions Plans by IPART, February 2014, pp 8-9. 

3.1.1 Frog Habitat  

The Green and Golden Bell Frog is an endangered species that has been found in 
the north-western part of the First Ponds Creek catchment in the Riverstone 
precinct. 

The Development Control Plan for Riverstone has the following objectives 
relevant to the Green and Golden Bell Frog: 

 to ensure that drainage works are designed and maintained to provide a 
suitable habitat for the Green and Golden Bell Frog in accordance with the 
relevant biodiversity measures under Part 7 of Schedule 7 to the Threatened 
Species Conservation Act, 1995, and 
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 to ensure that development on land that drains to any drainage basin that also 
provides habitat for the Green and Golden Bell Frog does not have a 
significant detrimental impact on the quality of water that enters the habitat 
area.31 

BCC proposed to spend $1.22 million on the frog habitat.32  This expenditure is 
for works costs to construct artificial ponds and breeding areas for the frogs.  
There are no additional land costs involved as the frog habitat is co-located in the 
F13 drainage area. 

The Practice Note precludes environmental land or works being included in the 
cost of essential works.33  Therefore, this expenditure would need to be funded 
by alternative means, such as through general rates revenue or from State or 
Federal environmental budgets. 

In response to our draft assessment BCC agrees to fund the frog habitat from an 
alternative source.34 

We therefore recommend that the $1,216,000 for a frog habitat be excluded from 
the cost of essential works in CP20. 

3.1.2 Raingardens and other stormwater quality treatment facilities 

In our recent assessment of CP15,35 we considered whether raingardens and 
other stormwater quality measures were on the EWL.  Based on the Practice 
Note, we interpreted such infrastructure to be predominantly environmental in 
nature.  Although the infrastructure served stormwater management objectives, 
we considered that there was a “spectrum of dual purpose” and that along this 
spectrum, these facilities were more for environmental than stormwater 
purposes.  On this basis, we considered that all secondary and tertiary facilities 
for water quality treatment should be regarded as ‘non-essential’. 

We have since reconsidered this issue based on information provided to us by 
Stormwater NSW about how this infrastructure is integral to councils in the 
Growth Centres achieving water quality targets.36 

                                                      
31  Blacktown City Council Priority Precincts Development Control Plan, Schedule 2 (Riverstone), 

Part 2, pp 1-4. 
32  CP20, p 36. 
33  Department of Planning & Infrastructure, Revised Local Development Contributions Plan Practice 

Note, February 2014, Section 3.4.2.4, p 10. 
34  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016. 
35  IPART, Assessment of The Hills Shire Council’s Section 94 Contributions Plan No. 15, Box Hill 

Precinct, March 2016, pp 28-30. 
36  Stormwater NSW, online submission, 15 April 2016 (Review of prices for Sydney Water 

Corporation from 1 July 2016). 
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We consider that the infrastructure can be considered essential if, as a result of 
the urban development, it is required to meet the targets.  However, we maintain 
that when the treatment options extend beyond achieving pre-development 
water quality outcomes, the infrastructure is unlikely to satisfy the nexus 
criterion.  This is because developers should not fund strategies to achieve targets 
beyond their impact on the urban environment.  We have further reviewed the 
water quality treatment options presented in CP20 in section 3.2.4 and 3.3.3. 

We also understand that DPE is considering an amendment to the Practice Note 
to clarify the stormwater treatment options that are on the EWL, and the types of 
environmental expenditure that are not considered ‘essential’.  We support such 
an amendment. 

3.2 Criterion 2: Nexus 

IPART must advise whether there is nexus between the demand arising from 
new development in the area to which the plan applies and the kinds of public 
amenities and public services identified in the plan.  Nexus ensures that the 
infrastructure included in the contributions plan is sufficient to meet, but not 
exceed, the need generated by the increase in demand from development. 

BCC used the technical studies listed in Table 3.1 to assist in determining the 
types and quantity of public amenities and public services that are required to be 
included in CP20.  The council also provided us with additional information to 
explain the differences between the infrastructure in CP20 and the technical 
studies. 
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Table 3.1 Technical studies relied on by BCC to establish nexus in CP20 

Essential works 
category 

Reports 

Transport   ARUP Pty Ltd, The Draft Riverstone & Alex Avenue Transport & 
Access Study, October 2007, prepared for the Growth Centres 
Commission. 

 Road Delay Solutions, North West Growth Centres Indicative 
Layout Plan Revision Transport and Traffic Model Year 2036 
report, July 2009.  

Open space   Macroplan Australia Pty Ltd, Riverstone & Alex Avenue Precincts 
Demographic Profile and Community Infrastructure Report, 
November 2007, prepared for the Growth Centres Commission.  

Stormwater   GHD Pty Ltd, Alex Avenue and Riverstone Precincts - Integrated 
Natural Environment Management Part 3 of 3: Water Sensitive 
Urban Design and Flooding Draft Report Part 3 of 3, September 
2008, prepared for the Growth Centres Commission. 

 GHD Pty Ltd, Alex Avenue and Riverstone Precinct Planning Part 
2 of 3: Riparian Assessment, July 2008, prepared for the Growth 
Centres Commission. 

 GHD Pty Ltd,  Riverstone and Alex Avenue Precincts – Post 
exhibition Flooding and Water Cycle Management (including 
Climate Change Impact Flooding), May 2010, prepared for the 
Growth Centres Commission. 

Source: CP20, p 66. 

For transport and stormwater infrastructure, we consider that these supporting 
studies demonstrate reasonable nexus between almost all of the land and 
facilities in CP20 and the expected development in the CP20 precincts.  We have 
identified one exception – the bridge (BR3) over the State Conservation Zone.  
We consider it is likely that this bridge can be replaced with a lower cost culvert 
option, and achieve the same transport objectives.37 

We have also undertaken further analysis on the dual use of land wherever 
possible and the efficient use of infrastructure.  This led us to examine open space 
land provision in detail.  We discuss these two matters below. 

3.2.1 Bridge (BR3) over State Conservation Zone 

IPART finding 

2 All infrastructure items in CP20 satisfy the nexus criterion except for the bridge 
(BR3) over the northern corner of the State Conservation Zone where a culvert 
presents a lower cost alternative for the transport link in this location. 

                                                      
37  It is important to point out that we are not dictating the transport solution to BCC.  BCC is at 

liberty to build a bridge or a culvert.  Our remit is to recommend that only the cost of the least 
cost option that satisfies nexus be included in the cost of essential works. 
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Recommendation 

2 The cost of BR3 ($14,612,000) be removed from the cost of essential works in 
CP20, and the reasonable cost of the replacement culvert be included. 

As part of the transport infrastructure requirements for the CP20 precincts, BCC 
proposed the construction of a bridge (BR3) to connect the Riverstone precinct in 
the north east to Windsor Road at an already constructed traffic light 
intersection.38 

BCC stated in CP20: 

….where roads cross an environmentally sensitive area and bridges are required, the 
cost of the bridge construction has been included in the local road S.94 contribution.39 

The cost of the bridge is $14.61 million.40  We asked BCC whether there was a 
lower cost alternative to the bridge.  The council advised that it could not change 
the alignment of the road but that a culvert would be sufficient to meet both the 
transport and environmental needs in this location. 

BCC has stated that it will estimate the cost of a culvert to replace BR3 as part of a 
major review of CP20 that it plans to conduct later this year.41 

We therefore recommend that the cost of BR3 ($14.61 million) be excluded from 
the cost of essential works and the cost of the replacement culvert be included 
when CP20 is next revised with updated work schedules. 

3.2.2 The general provision of open space 

Although this is our third review of CP20 and the provision of open space in the 
plan has not changed materially since our first review in 2011, we consider it 
necessary to reassess the rate of provision in this amended plan.  The land costs 
have increased considerably in CP20 and we have sought to determine whether 
the council has maximised opportunities for the dual use of drainage land for 
open space purposes to help contain costs. 

In our first assessment of CP20 in 2011, we engaged a consultant, JBA, to assist us 
with our assessment of that contributions plan.42 

                                                      
38  BR3 connects the extension of Loftus Rd (R11) between Hamilton St and Windsor Rd. 
39 CP20, p 14. 
40  CP20, p 55. 
41  (1) Email correspondence from BCC, 6 June 2016; (2) BCC, Email response to IPART’s Draft 

Assessment of CP20, 13 July 2016. 
42  JBA Planning, Report to IPART, Review Blacktown City Council Contributions Plan No. 20 – 

Riverstone and Alex Avenue Precincts, April 2011. 
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JBA reviewed the open space nexus in CP20 and found that the provision of 
active open space (playing fields) was below DPE’s recommended rate for the 
precincts.  However, JBA found that total open space provision was 2.56 hectares 
per 1,000 people, which it considered was broadly consistent with the generalised 
benchmark of 2.83 hectares per 1,000 people.  In calculating the rate of provision, 
JBA included open space zones, conservation zones and areas of riparian 
corridors.  Based on this advice, we found that there was nexus for the open 
space in the plan.43 

In general, we do not usually include conservation zones and riparian corridors 
in open space provision estimates when assessing nexus.  While these areas often 
provide a desirable setting or backdrop for open space areas, there can be 
varying degrees of access to these areas.  Without these types of issues being 
resolved, this would reduce the level of open space provision in CP20. 

On the other hand, we also consider that, to the maximum extent possible, 
stormwater land should serve a dual purpose as open space.  We assessed this 
aspect of open space provision in our review of CP15.44 

We have analysed the open space provision in this version of CP20, based on 
what proportion of drainage land could reasonably serve a passive recreation 
function. 

We found that CP20 contains: 

 51.04 hectares of active open space 

 31.14 hectares of passive open space, and 

 53.29 hectares of stormwater land that is not within stormwater basins nor 
riparian land, and which could potentially serve a passive open space 
function. 

Based on an expected population increase of 44,228 people45 the open space land 
just described would yield an overall open space provision of 3.06 hectares per 
1,000 people. 

However, we also found that there are other open space land purchases totalling 
8.86 hectares along a power line easement.46  This land is not suitable for any 
other purpose.  When we exclude this 8.86 hectares of restricted use land from 
consideration we conclude that the discretional rate of provision of open space is 
2.86 hectares per 1,000 people which provides reasonable nexus. 
                                                      
43  JBA Planning, Report to IPART, Review of Blacktown City Council Contributions Plan No. 20 – 

Riverstone and Alex Avenue Precincts, April 2011, pp 9 & 26-28. 
44  IPART, Assessment of The Hills Shire Council’s Section 94 Contributions Plan No. 15, March 2016, 

 p 8. 
45  BCC, Supporting information to CP20 Application (‘Exclusions-Mastercopy Riverstone 

Alex Ave-Adoption 2015’ workbook, ‘Summary’ tab), December 2015.  Note this is marginally 
lower than the numbers presented in CP20 (p 21) dealing with apportionment. 

46  CP20, Appendix C. 
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3.2.3 Active open space facilities 

Netball Court Provision 

During our assessment of CP20, BCC advised that it intends to relocate 10 netball 
courts from the CP20 precincts to a regional facility at Reserve 980 in the 
Schofields precinct.47  We note that the Netball Association supports the move of 
these facilities to the Schofield precinct.48 

Currently, the cost of these netball courts is still included in CP20.  BCC has not 
yet calculated the full cost of the regional netball facility in Schofields and 
apportioned the cost amongst the various precincts it will service.  While there 
may be some economies of scale from combining facilities and therefore reducing 
the cost apportioned to CP20, the cost difference is likely to be small and can be 
adjusted when BCC next amends CP20, along with other adjustments such as 
including the costs of lighting at the regional netball facility.49  We consider that 
residents of the CP20 precincts will have adequate access to the regional netball 
court facility at Schofields and that this is a reasonable amendment. 

Tennis Courts 

In our 2015 assessment of CP20 we noted that BCC intended to locate five double 
playing fields and tennis courts outside the precinct to satisfy open space 
provision nexus for the Riverstone and Alex Ave precincts.  We also noted that 
there were no other tennis courts in either precinct.  We recommended that the 
council locate these playing fields within reasonable distance of the CP20 
precincts.50 

BCC has since proposed to locate the five double playing fields and tennis courts 
for the Riverstone and Alex Ave precincts in a sporting facility of 17.5 hectares 
that it proposes to provide within the yet to be released West Schofields Precinct, 
in flood prone land on the boundary with the CP20 precincts.51  The facility will 
be apportioned entirely to CP20 and this area will be excised from the West 
Schofields precinct.52   BCC has advised that no apportionment for the cost of this 
sporting facility will be made to West Schofield and that West Schofield will have 
sufficient playing fields to meet its own active open space needs.  We consider 
that the council’s plan to provide tennis courts for Riverstone and Alex Ave 
precincts on the boundary with West Schofield precinct is reasonable in terms of 
location and provides reasonable nexus. 
                                                      
47  Six courts will move from R882 and four courts will move from R906a to R882 in the Schofields 

precinct. 
48  Email from BCC, 16 June 2016. 
49  BCC has advised via email that there are additional costs such as lighting for the netball courts 

that will need to be included in its major review of CP20 later this year: Email from BCC, 
23 March 2016. 

50  IPART’s 2015 Assessment of CP20, p 26. 
51  This is in a different area from the regional netball facility. 
52  Email from BCC, 18 April 2016. 
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3.2.4 Stormwater treatment cost 

IPART finding 

3 It is unclear whether stormwater quality measures in CP20 are necessary to 
meet pre-development water quality targets or whether they achieve outcomes 
beyond the impact of the new development. 

Recommendation 

3 That DPE, in consultation with BCC, undertake a review of stormwater 
management infrastructure design and costs in CP20.  The purpose of the 
review should be to standardise more cost efficient solutions for stormwater 
management in these precincts, and for other precincts in the Growth Centres, 
as appropriate.  The review should include consideration of: 

– whether water quality measures are necessary to meet the pre-development 
water quality targets or whether they achieve outcomes beyond the impact of 
the new development. 

As discussed in section 3.1.2, stormwater treatment infrastructure can be 
considered essential if, as a result of the urban development, it is required to 
meet the water quality targets.  However, when the treatment options extend 
beyond achieving pre-development water quality outcomes, the infrastructure is 
unlikely to satisfy the nexus criterion. 

The stormwater quality targets adopted for CP20 are presented in Table 3.2. 

Table 3.2 Water Quality Objectives 

 Percentage reduction target (%) 

 Gross 
Pollutants

 (>5mm)

Total 
Suspended 

Solids

Total 
Phosphorus 

Total Nitrogen

Water Quality Objectives 90 85 65 45

Source: BCC Growth Centre Precincts Development Control Plan 2010, April 2013, Section 2.3.1.  

The infrastructure solutions in contributions plans are formulated by the 
consultant stormwater engineers to meet the targets in Table 3.2 by: 

 measuring pre-development receiving waters pollutant concentrations for the 
precinct 

 estimating the increase pollutant concentrations in receiving waters as if the 
precinct is fully developed, and 

 determining what water quality strategies will satisfy the objectives with 
respect to the increase in receiving waters pollutant concentrations.53 

                                                      
53  We understand that these calculations are generally conducted in the MUSIC water design 

modelling software.  (http://ewater.org.au/products/music/). 
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Having  reviewed CP20 and the supporting documentation, we cannot be certain 
whether the stormwater infrastructure proposed for CP20 is necessary to only 
meet these pre-development target levels based on the technical studies on water 
management strategies informing the plan,54 or whether the infrastructure 
produces outcomes beyond the pre-development levels.  Therefore, it is also 
unclear if the infrastructure extends beyond the nexus between the proposed 
expenditure and the population increase expected from CP20. 

BCC has informed us that its modelling indicates that the strategies in place are 
only meeting the targets and not exceeding them.55 

Nevertheless, we recommend that DPE, in consultation with BCC, should 
undertake a review of stormwater management infrastructure design and costs 
in CP20.  In relation to nexus, this review should include consideration of 
whether the water quality measures in the CP20 precincts are necessary to meet 
pre-development water quality targets. 

This review should also consider broader stormwater management infrastructure 
design and cost issues that are discussed in section 3.3.3. 

3.3 Criterion 3: Reasonable costs 

IPART is required to advise whether the proposed development contributions 
are based on a reasonable estimate of the cost of the proposed public amenities 
and public services. 

Reasonable costs may be based on estimates that have been provided by 
consultants or the council’s experience.  They should be comparable to the costs 
required to deliver similar land and facilities in other areas. 

In this assessment, we have focused closely on the reasonableness of land costs 
because these represent a significant increase in costs in the plan. 

We have also considered the cost of infrastructure facilities, and note that BCC is 
planning to conduct a major review of CP20 later this year.  We understand that a 
range of costs will need to be updated as a result of this process, including for the 
netball court facilities and a culvert to replace bridge BR3 over the State 
Conservation Zone. 

Most significantly, and informing this process if possible, we consider that two  
reviews of CP20’s stormwater costs should be undertaken – one of the 
infrastructure decisions generally, and the other of the soil disposal options, both 
with a view to standardising more reasonable, cost efficient solutions to these 
challenges, where possible. 

                                                      
54  See Table 3.1 for the list of stormwater studies informing BCC’s preparation of CP20. 
55  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016. 
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3.3.1 Cost of land already acquired 

IPART finding 

4 The cost of land already acquired in CP20 is reasonable, except for the value of 
some land already owned by council prior to the precincts’ rezoning, which has 
since been transferred to CP20. 

Recommendation 

4 BCC reviews the cost of land already owned by council prior to the precincts’ 
rezoning based on more market reflective valuations. 

Of the total 243.52 hectares of land in CP20 required for infrastructure purposes, 
BCC has already acquired 44.19 hectares.  This has cost $72.1 million. 

Table 3.3 shows the land acquired for CP20 since the council’s previous revision 
to the plan,56 the average cost rates for the additional land, and how these rates 
compare with the cost rates previously proposed by BCC (in 2014) and assessed 
by IPART (in our report published in 2015). 

Table 3.3 Land acquired for CP20 since mid-November 2014 ($ June 2015) 

Category Land 
acquired 

(ha) 

Actual cost 
rate per 
square 

metre

IPART’s 
previously 

assessed cost 
rate per square 

metre (based 
on 2014 CP20)  

Variation 

Open space     

Alex Avenue 0.84 $339 $248 $0.77m 

Transport    

Alex Avenue 0.59 $323 $234 $0.52m 

Stormwater    

Eastern Creek – Alex Avenue 6.20 $128 $163 -$2.18m 

Eastern Creek – Riverstone 1.64 $373 $135 $3.91m 

Total 9.27  $3.00m 

Note: We have indexed IPART’s previously assessed cost rate to June 2015 dollars.  Figures may not add due 
to rounding. 

Source: BCC, Supporting information to CP20 Application (‘2015 Draft Review Land Acquistions-Riverstone & 
Alex Ave Precincts’ workbook, ‘Land Acquistion tab), December 2015 and IPART calculations. 

                                                      
56   For simplicity, we have used average cost rates for land since the council’s revision in 2014 ie, 

land acquired after mid-November 2014.  We have used mid-November as the cut-off period 
because BCC revised and exhibited CP20 in late 2014 before submitting the plan for another 
assessment in December 2014. 
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We note that some of the actual costs for land were less than previously forecast 
by BCC.  For example, BCC has acquired around 6.2 hectares of additional land 
since our 2015 review, for stormwater infrastructure in the Eastern Creek 
catchment in Alex Avenue.  The average cost rate was $128 per square metre, 
which is well below its previously proposed rate of $163 per square metre.  
However, for stormwater infrastructure in the Eastern Creek catchment in 
Riverstone, the average cost rate was $370 per square metre – well above BCC’s 
previously proposed rate of $135 per square metre.  Overall, the cost of land since 
mid-November 2014 has exceeded the forecasts by around $3.0 million.  This 
demonstrates the importance of regular reviews of the plan by the council to 
adjust for market changes. 

Table 3.4 shows the approximate cost rate for different types of land already 
owned by BCC and “transferred” to CP20 from the council’s main asset holdings. 

Overall, since our March 2015 assessment of CP20, the value of land already 
owned by BCC has increased by around $3.5 million, from $16.1 million to 
$19.6 million (June 2015 dollars), based on its revaluations.  This includes land for 
the conservation zone (11.32 hectares) that will be apportioned across the 
council’s Growth Centre precincts.57 

                                                      
57  CP20’s share of the conservation zone is 35.4% or around 3.96 hectares of the 11.32 hectares of 

the land already owned by the council for the conversation zone. 
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Table 3.4 Value of land owned by BCC and transferred to CP20  
($ June 2015) 

Category Land 
(ha)

Cost rate 
per sqm 

(2010)

Total 
cost 

(2010) 

Revised cost 
rate per sqm 

(2015) 

Revised 
total cost 

(2015) 

Open space     

Riverstone 0.92 $110 $1.01m $137 $1.25m 

Transport    

Riverstone and 
Riverstone Scheduled 
lands 

0.11 $114-$132 $0.14m $137-$154 $0.18m 

Stormwater    

Eastern Creek – 
Riverstone 

1.33 $107 $1.42m $284 $3.78m 

First Ponds Creek – 
Riverstone 

0.98 $107 $1.05m $80-$154 $1.25m 

Community    

Conservation zone
a
 11.32 $80 $12.49m $80-$137 $13.15m 

Total 14.67 $16.11m  $19.62m 

a 
CP20’s share of costs for the conservation zone is 35.4% or 3.96 hectares of the 11.32 hectares of the land 

already owned by the council for the conservation zone. 
Note: There is a 0.10 hectare difference in the amount of land owned by the council.  The council advised that it 
has excluded these lands because they are either in CP23 – Riverstone West or will be acquired using special 
infrastructure contributions. 

Source: IPART calculations and Email correspondence with BCC, 14 June 2016. 

Our previous findings on cost of land acquired 

We previously found that the cost of land acquired was reasonable, as it reflected 
the actual cost of acquisition.  However, for land already owned by council, but 
still categorised as “land yet to acquire”, we recommended that BCC: 

….use the 2010 market valuation estimates, escalated by the CPI (All Groups), to 
estimate the cost of the 14.77 hectares of land already owned by the council.58 

The reason for this recommendation was that BCC would unreasonably earn a 
market rate of return for 14.77 hectares of land it already owned, if it continued 
to be treated as “land yet to be acquired”.  The supporting information provided 
by BCC shows that it has implemented this recommendation. 

Our assessment in this review 

We consider that the cost of land acquired by the council is reasonable because it 
reflects the actual costs incurred by BCC. 

                                                      
58  IPART 2015 Assessment of CP20, p 29. 
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However, for land already owned by the council and transferred to CP20 for 
infrastructure purposes, some of the estimates which reflect the retrospective 
market values at the time the plan was established (2010), appear relatively high 
when compared with more recent market estimates.  BCC estimated that the 
2010 market rate for: 

 Stormwater land in the Eastern Creek catchment in Riverstone is $284 per 
square metre, which is more than twice the rate proposed by BCC in 2014 
($135 per square metre).  This rate is also higher than the actual acquisition 
rates when BCC acquired around 7.5 hectares of stormwater land in the 
Eastern Creek catchment in Riverstone for $141 per square metre 
(June 2015 dollars), between July 2011 and October 2013. 

 Open space land in Riverstone is $137 per square metre, which is almost on 
par with the rate of $139 per square metre sought for other open space land in 
its 2014 application. 

We found that for transport and conservation zone land, the market estimates for 
2010 seemed more reasonable eg, the 2010 market rate is around $153 and 
$116 per square metre, respectively.  This is around 11% less than the rate that 
was sought for both types of infrastructure land in IPART’s 2015 review. 

We acknowledge that the methodology used by BCC to establish the 2010 market 
rates (ie, based on advice from an Independent Registered Valuer) is reasonable.  
In response to our findings about the 2010 valuations BCC explained that there 
could be a number of reasons for the variations quoted.  BCC provided one 
example that actual costs could reflect more prime, flood-free land at the highest 
end of the valuation scale, rather than flood liable lands.59 

However, given the results of our comparative analysis, we maintain that the 
2010 market valuation estimates for the stormwater and open space land already 
owned by BCC do appear high, and warrant further review. 

The impact of our recommendation is likely to be small since the magnitude of 
the changes that were made by BCC total $3.5 million or less than 1% of the value 
of land in CP20. 

 

 

                                                      
59  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016. 
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3.3.2 Cost of land to be acquired 

IPART finding 

5 The methodology used by BCC to estimate the cost of land to be acquired 
remains reasonable.  However, there is evidence to suggest that the per square 
metre rates for certain land with the underlying zonings B2 Local Centre in 
Riverstone and Alex Avenue, B4 Mixed use in Alex Avenue, and R3 Medium 
Density in Alex Avenue, are unreasonably high and require revision. 

Recommendation 

5 BCC review its acquisition cost estimates for land with the underlying zonings of 
B2 Local Centre in Riverstone and Alex Avenue, B4 Mixed use in Alex Avenue, 
and R3 Medium Density in Alex Avenue, with a view to providing more 
reasonable, lower, estimates in CP20, where appropriate. 

The council’s estimates in CP20 

For the remaining 199.34 hectares of land to be acquired, BCC has proposed new 
cost estimates based on revised land valuations.60  This has increased the cost of 
land to be acquired by $157.8 million to $469.7 million or around 44.3% of the 
total cost of CP20.61 

The breakdown of land costs in CP20 between IPART’s previous 2015 review and 
our current 2016 review is shown in Figure 3.1 below.  Table 3.5 provides an 
overview of the impact of its proposed cost rates, compared with IPART’s 
previously assessed rates in 2015.  Overall, the new cost rates increased the cost 
of land to be acquired by around $157.8 million. 

                                                      
60  PJC Property Services, Review of Blacktown City Council’s land acquisition rates for proposed 

contributions plan 2015-16 – Riverstone & Alex Avenue Precincts, March 2016, p 10. 
61  CP20, Appendix E. 
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Figure 3.1 Breakdown of land acquisition costs in CP20 ($ million) reviewed 
by IPART between 2015 and 2016 

Source: IPART calculations. 
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Table 3.5 Proposed cost of land to be acquired in CP20 – impact of revised 
estimates ($ June 2015) 

Infrastructure Precinct Land to 
acquire 

(ha) 

Previous 
average 
rate per 

sqm

(IPART 
2015)

($ Jun-15)

Revised 
average 
rate per 

sqm 

(BCC 
2016) 

($ Jun-15) 

Impact on total 
cost of land in 

CP20 

 

($ Jun-15) 

Open space 
 

Alex Avenue 21.24 248 350  $21,602,305 

Riverstone 35.68 139 215  $27,132,833 

Off-site 
(floodplain) 

17.50 135 210  $13,148,774 

Transport 
 

Alex Avenue 1.85 234 450 $3,986,572 

Riverstone 3.78 169 260 $3,458,600 

Riverstone 
Scheduled 
Lands 

2.40 179 260 $1,949,544 

Stormwater Alex Avenue 37.58 163 235 $26,882,451 

Riverstone 76.52 135 210 $57,496,027 

Conservation 
Zone 

Riverstone 2.47 128 175 $1,169,165 

Community 
Resource Hub 

Riverstone 0.36 1,022 1,330 $971,629 

Total  199.34  $157,797,889 

Data source: IPART calculations based on  BCC supporting spreadsheet, Draft Review Land Acquisition Tab- 
Riverstone and Alex Ave Precincts, IPART 2015 Review of CP20. 

Our previous findings on land acquisition costs 

BCC had revised its land value estimates in the previous version of CP20 we 
reviewed in March 2015.  We estimated that the impact of the revision increased 
the cost of land to be acquired by $83.3 million (in June 2014 dollars).  At that 
time, we considered the increase in land values exceeded the increase in land 
prices in the broader market but that, overall, the increases were reasonable, 
noting that: 

 It was reasonable to expect certain land within the precincts may increase by 
more than the median property price increase in the region, especially as 
development progresses. 

 The new cost rates were similar to the indexed historical cost for land already 
acquired by the council. 

 The actual cost incurred by the council was broadly similar to the land 
acquisition rates estimated in the neighbouring CP15 (Box Hill Precinct). 
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 The estimates were informed by advice to the council from independent 
consultant valuers.62 

Our assessment in this review 

In this review, given the size of the further increases to land cost estimates and 
the impact on overall plan costs, we engaged a consultant to review BCC’s land 
value methodology and estimates.63 

Based on our consultant’s advice, we maintain that the methodology used by the 
council to estimate land value costs is reasonable.64  Our consultant used a 
similar methodology to that of BCC, analysing data from recent sales in 2015 to 
determine reasonable average values for different categories of land. 

For land values, we acknowledge that there was also considerable growth in the 
market over this time (see Box 3.2). 

 

Box 3.2 Crown Valuation Service Valuation Report for Blacktown, 
November 2015 

The Crown Valuation Service (CVS) report for the Blacktown LGA based on changes in
valuations between 1 July 2014 and 1 July 2015 found that land values increased by: 

 44.7% for Residential zones (R1 to R4, and Z) 

 14.5% for Commercial zones (B1 to B5, and B7) and 

 17.8% for Rural zones (RU4). 

The report also notes that: 

 recent sales show price movements that are ‘nothing less than extraordinary’ with
some areas influenced by zoning changes from amendment of the Blacktown Local
Environmental Plan and introduction of new laws encouraging secondary dwellings
that have increased the price for properties with land large enough land to
accommodate a secondary dwelling, and 

 some areas have been influenced by improved infrastructure and transport such as
the Sydney Metro Northwest rail link and new bus services. 

Source: Crown Valuation Services, Final Report Base Date 1st July 2015, District of Blacktown (214),
18 November 2015. 

                                                      
62  IPART’s 2015 Assessment of CP20, March 2015, pp 29- 30. 
63  PJC Property Services, Review of Blacktown City Council’s land acquisition rates for proposed 

contributions plan 2015-16 – Riverstone & Alex Avenue Precincts, March 2016. 
64  Under BCC’s methodology, land value rates are based on market value, adopting latest 

available sales at the time of review, including council purchases and disposals, with a 
preference for open market transactions. 
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However, based on recent sales, our consultant found that BCC’s proposed 
average land values appeared high for the land with the following underlying 
zonings: 

 B2 Local Centre (retail and commercial uses) and B4 Mixed Use (high 
density commercial/residential uses) $850 per square metre.  Recent sales in 
nearby areas showed rates of around $400 per square metre, which is around 
half the rate of $850 per square metre used for both zones. 

 R2 Low Density (single dwellings lots) $275 to $350 per square metre.  
Recent sales showed that the maximum rate is $300 per square metre, which is 
less than the maximum rate of $350 per square metre used by BCC. 

 R3 Medium Density (higher density single dwellings eg, villas) - $600 per 
square metre.  Recent sales showed that the rate should be around $350 to 
$450 per square metre.65 

In response to our consultant’s report, BCC stated: 

 that some rates were based on negotiations or agreements undertaken around 
August 2015, which were not available for our consultant to review.  In 
particular BCC stated that for land with an underlying zoning of R2 Low 
Density, several acquisitions were negotiated or settled around August 2015 at 
the rate $350 per square metre for land. 

 However, for land with an underlying zoning of R3 Medium Density, BCC 
stated the rate could be adjusted to $450 per square metre (from $600 per 
square metre) at the next review, subject to up-to-date valuation advice. 

 Also, for B2 Local Centre and B4 Mixed Use, the rate of $850 per square metre 
was based on negotiations undertaken at the time and BCC plans to revise this 
rate to the agreed price of $835 per square metre.66 

Therefore, we recommend BCC considers the findings of our consultant, and 
considers revising its estimates for the land acquisition costs for R3 – Medium 
Density, B2 Local Centre and B4 Mixed Use lands identified above as part of its 
major review of CP20 later this year. 

Information needed to assess land acquisition costs 

In our previous reviews of CP20, we made specific recommendations to reduce 
the cost of land by infrastructure category ie, by transport, stormwater, open 
space or community land.  However, for this review, we have not done so 
because the data provided by BCC was based on zoning, rather than by 
infrastructure type. 

                                                      
65  PJC Property Services, Review of Blacktown City Council’s land acquisition rates for proposed 

contributions plan 2015-16 – Riverstone & Alex Avenue Precincts, March 2016, pp 11-13. 
66  Email correspondence from BCC, 14 June 2016. 
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To provide an accurate estimate, further information is required for each 
infrastructure type, in addition to the information provided by BCC, such as: 

 site details/addresses 

 underlying zonings 

 cost estimates, and 

 any encumbrance. 

This information is used by councils to formulate their estimates and so it should 
be readily available to provide to IPART to review the reasonableness of their 
proposals.  In Criterion 7: Other matters (section 3.7) we have made two 
recommendations relating to provision of this information for each site within a 
plan in future reviews. 

3.3.3 Stormwater Management Costs 

IPART finding 

6 Stormwater management costs in CP20 are disproportionately high compared 
with those in other contributions plans we have recently assessed.  In particular, 
the land costs for this infrastructure and secondary and tertiary stormwater 
quality measures are more than three times the cost in other recent contributions 
plans submitted for IPART assessment. 

Recommendation 

6 As part of the review of stormwater infrastructure and costs that we have 
recommended in Recommendation 3, DPE, in consultation with BCC, should 
consider in particular: 

– the cost of stormwater land and the design and cost of stormwater quality 
infrastructure. 

In our first assessment of CP20 in 2011, we noted that overall stormwater costs 
were very high, with cost estimates prepared by BCC based on a concept design 
prepared by GHD.  We noted that Cardno had reviewed the stormwater costs in 
CP20 for DPE and had made a number of recommendations to reduce costs.67 

In our 2015 review, we noted that the Minister required the issue of soil disposal 
costs to be addressed before BCC would be able to claim LIGS funding for 
CP20.68  However, we understand that this issue remains unresolved. 

                                                      
67  IPART’s 2011 Assessment of CP20, p 30. 
68  IPART’s 2015 Assessment of CP20, pp 26-27. 
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Given that BCC is to undertake a major review of CP20 infrastructure costs in the 
second half of 2016, we consider it especially timely for stormwater management 
infrastructure design and costs to be reviewed in detail by DPE, to ensure these 
costs are efficient. 

Stormwater cost comparison with other contributions plans 

We have compared the stormwater costs in CP20 with costs in three other 
contributions plans recently submitted to us for assessment:  CP15 for Box Hill in 
The Hills Shire Council LGA (reviewed in 2015-16); the West Dapto Contribution 
Plan in the Wollongong LGA (under review in 2016); and CP24 for Schofields 
also in the Blacktown LGA (reviewed in 2014-15). 

Box Hill and Schofields are in close proximity to Riverstone and Alex Ave but 
have very little flood affected land, unlike the CP20 precincts. 

West Dapto, on the other hand, is some distance away but has large tracts of 
flood affected land, similar to the CP20 precincts. 

Table 3.6 shows the stormwater costs in these precincts. 

Table 3.6 Stormwater Cost Comparison ($millions -nominal) 

 NDA

(ha)

Population Stormwater 
Land
($m)

Stormwater 
Infrastructure

($m)

Stormwater 
Total Cost

($m)

Riverstone  
& Alex Ave 

819 44,228 299.9 279.0 580.1

Schofields 201 8,567 22.5 63.2 85.7

West Dapto 1,705 56,579 56.8 99.7 156.5

Box Hill 771 30,687 30.4 77.9 108.3

Sources: (1) CP20, Appendix E & Supporting spreadsheet; (2) Blacktown City Council  section 94 draft 
contributions plan No.24, Schofields precinct  October 2013,p 4 -5, Appendix G; (3) IPART  Assessment of The 
Hills Shire Council’s Section 94 Contributions Plan No 15, Box Hill Precinct, March 2016, p17, 20-21; (4) 
Wollongong City Council Draft West Dapto Section 94 Development Contributions Plan 2016, p 1, West Dapto 
Section 94 Plan “Work Schedule” Spreadsheet “ Drainage” Tab. 

While the CP20 precincts and West Dapto both have significant water detention 
basins to prevent flooding, (as discussed in more detail later in Section 3.3.4) 
there are large soil disposal costs included in stormwater works cost in CP20.  We 
have used a figure of $139,931,108 in this assessment for soil disposal costs, 
however this is only the tipping fees; it does not include haulage fees for getting 
soil from the site to landfill.  Cartage costs add another $21.08 million to soil 
disposal costs.69 

                                                      
69  IPART calculations based on Email from BCC, 24 May 2011. 
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If strategies to reduce or eliminate the cost of soil disposal (Section 3.3.4) are 
realised, then, the stormwater infrastructure cost ratio for CP20, whilst still 
higher, is nevertheless more comparable to the other two precincts as shown in 
Table 3.7. 

Table 3.7   Stormwater cost comparison with soil disposal costs removed: 
CP20 and CP24 ($ million-nominal) 

 NDA 
 

(ha) 

Population Stormwater 
Land
($m)

Stormwater 
Infrastructure

($m)

Stormwater 
Total Cost 

($m) 

Riverstone  
& Alex Ave 

819 44,228 299.9 116.1 416.0 

West Dapto 1705 56,579 56.8 99.7 156.5 

Box Hill 771 30,687 30.4 77.9 108.3 

Schofields 201 8,567 22.5 59.1 81.6 

Note: A small segment of the Box Hill precinct is in the Rouse Hill Development Area and stormwater 
infrastructure is provided by Sydney Water. We have adjusted the total NDA down by 55.45 hectares in the Box 
Hill precinct for these comparisons to remove the effect of Second Ponds Creek catchment. 

Sources:  (1) As per Table 3.5; (2) Email from BCC 16 March 2016; (3) BCC Supporting information to CP24 
Application CP24 Schofields Stormwater – Adoption Workbook. 

Stormwater land cost 

Table 3.7 above also shows a large difference in the cost of stormwater land 
where the total cost in Riverstone and Alex Ave is considerably higher than that 
of the other three precincts. 

Table 3.8 shows the total stormwater land area and the average dollar per square 
metre rates across the three precincts. 

Table 3.8 Stormwater land cost $ per square metre ($nominal) 

 Stormwater Land (ha) $ $/m2 

Riverstone & Alex Ave 144.47 $299,914,990 207.60 

Schofields 48.00 $22,497,000 46.87 

West Dapto 411.10 $56,822,865 13.82 

Box Hill 44.27 $30,388,358 68.64 

Source: As per Table 3.5 and IPART Calculations. 

In our assessment, we found that one possibility for the relatively high cost of 
stormwater land in the Riverstone and Alex Avenue precincts could be the 
estimated rate of acquisition for the land based on the underlying zonings.  We 
note that that the average acquisition rate for the stormwater land is considerably 
higher than the cost of flood-affected land.  This suggests that much of the land 
zoned for stormwater purposes is not considered to be affected by flood or other 
encumbrances. 
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BCC uses $75/m2 as the cost of acquiring flood affected land in the Riverstone 
precinct.  It uses a value range of $250 to $300/m2 for non-flood affected 
residential land (R2).70  Our consultant observed an average acquisition rate of 
$212.94/m2 for 97.97 hectares of stormwater land in Riverstone.  This indicates 
that approximately two thirds of the land being purchased for stormwater 
drainage purposes in the Riverstone precinct has either: 

 an underlying zoning of residential land (R2) and is therefore above the 
1:100 flood level, or 

 an error has been made in assigning underlying (alternative use) zones to 
some of the stormwater drainage land. 

We recommend that the relatively high cost of stormwater land and the relatively 
high per square metre rate for stormwater land acquisitions should be considered 
further as part of a broader review of stormwater management costs in CP20.71 

Stormwater quality treatment costs 

In our assessment, we have also found that stormwater quality treatment costs 
are disproportionately high in the BCC contributions plans (CP20 & CP24) 
compared with the other two plans.  Table 3.9 below disaggregates the cost of 
secondary and tertiary water costs from the total stormwater costs in Table 3.6. 

Table 3.9 Stormwater quality treatment cost comparison ($ nominal) 

Precinct NDA
(ha) 

 Population   Cost ($)  $/person   $/NDA 

Riverstone  
& Alex Ave 

819 44,228 64,108,193 1,449  78,310 

Schofields 201 8,567 10,182,398 1,189  50,785 

West Dapto 1705 56,579 27,539,487 487  16,162

Box Hill 715 30,687 11,460,000 373  16,021 

Note: The stormwater treatment costs in this table exclude primary treatment strategies such as gross pollutant 
traps. 

Sources: As per Table 3.5 and IPART calculations. 

                                                      
70  PJC Property Services, Review of Blacktown City Council’s land acquisition rates for proposed 

contributions plan 2015-16 – Riverstone & Alex Avenue Precincts, March 2016, p 14. 
71 As an example, some of our questions would relate to the volume of landed needed for 

stormwater, whether the amount of non-flood affected purchases can be reduced and how the 
underlying zonings are impacting the projected cost of the stormwater land. 



   3 Assessment of Contributions Plan No 20 

 

46  IPART Assessment of Blacktown City Council’s Section 94 Contributions Plan No 20 

 

Table 3.9 shows that on a per person basis, CP20 has water treatment costs 
between three to four times as high as the two precincts outside the Blacktown 
LGA.  If measured on an NDA basis, the stormwater treatment costs are 
approximately five times those of the other two precincts. 

Despite the significant differences in treatment costs among the plans, the Box 
Hill DCP, the Riverstone and Alex Avenue DCP, and the Schofields DCP all have 
the same water quality objectives.  These are shown in Table 3.2.  Even though 
the targets are the same, we acknowledge that there may be reasonable 
explanations for the differences in treatment configurations to meet them.  We 
consider that this should form a significant focus in the review of total 
stormwater management costs that we are recommending.  In addition, any 
specific council policies or standards which might be contributing to the higher 
costs should be identified through this review. 

BCC responded that it has been pro-actively engaged in trying to reduce 
stormwater costs in CP20, most notably through its involvement in a North West 
Growth Centre stormwater detention strategy working group with DPE that will 
likely see a reduction in the number of detention basins in the Eastern Creek 
catchment in CP20. 

BCC is to be commended for this work, however, we consider that there may be 
significantly more cost savings realised in CP20 with a targeted review of the 
stormwater land and infrastructure costs in this plan and again we note BCC’s 
commitment to reducing costs and working with DPE to achieve this.72 

Therefore, we recommend that DPE, in consultation with BCC, conduct this 
review, with the aim of making development in the precincts more affordable. 

3.3.4 Cost of soil disposal 

IPART finding 

7 The Minister’s requirement that a working group be established to review soil 
disposal issues before BCC is eligible for LIGS funding has not yet been met. 

Recommendation 

7 That $139.93 million of estimated soil disposal costs be removed from the cost 
of essential works for CP20 until the issue has been resolved to the Minister’s 
satisfaction. 

                                                      
72  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016. 
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In our March 2015 assessment of CP20, we reiterated our concern about the very 
high cost of soil disposal.  We also noted that the Minister required BCC to find a 
resolution to the high cost of soil disposal as part of the conditions of LIGS 
funding.73  

Correspondence between the Minister and BCC in 2012 shows that DPE was to 
establish a working group to look specifically at the issue of soil disposal costs.74  
However, this has not yet occurred. 

Scale of the issue 

CP20 currently includes an estimated cost of $162.89 million for disposing of 
699,044m3 of excess soil from the construction of stormwater and transport 
facilities.  The total of $162.89 million is composed of $22.96 million for soil 
cartage and $139.93 million for tipping charges.75 

There have already been a number of options canvassed to reduce soil disposal 
costs in CP20.  These are summarised in Box 3.3. 

                                                      
73  IPART’s 2015 Assessment of CP20, p 35. 
74  BCC, Response to IPART queries, 24 February 2015. 
75  BCC, Response to IPART queries, 16 March 2016, and IPART calculations. 
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Box 3.3 Examples of soil disposal solutions already canvassed 

By BCC - In our 2011 Assessment of CP20, BCC advised it had investigated using the
Western Sydney Parklands and Whalan Reserve to dispose of soil but considered these
unacceptable due to the risk of flooding on those sites.  BCC also considered that using a
contractor to dispose of the soil may leave it open to substantial financial risk. 

By consultant, GHD - GHD looked at stepping basins to reduce land cut and estimated
this could save 213,000 m3 of land fill. 

By consultant, Cardno - Cardno also reviewed these costs as part of a broader review
of stormwater costs for DPE.  Cardno proposed some other options: 

 reducing the cut depth for basins by raising the surrounding land by more than 900mm
to facilitate drainage to the basins 

 increasing the batter slopes of the basins from 1:6 to 1:4 which would reduce the size
of the basins and the excess soil 

 making greater use of on-line rather than off-line basins thus reducing their number,
and 

 storing of fill and/or going to tender for disposal cost. 

Cardno commented that BCC had reservations about reducing the cut depth and
spreading the soil over large residential development areas because it would exceed the
council’s 900mm limit on soil fill and because of the fragmented nature of the land
ownership.  There was also concern about increasing the angle of batter slopes as this
may prevent people from escaping from some of the basins in a flash flood.  Cardno
considered that the provision of exit paths would address this concern. 

Sources: IPART’s 2011 Assessment of CP20, p 31; GHD, Report for Riverstone and Alex Avenue Precincts,
Post Exhibition Flooding and Water Cycle Management (incl. Climate Change impact on Flooding), May 2010,
p 29; Cardno, Alex Avenue and Riverstone Precincts Section 94 Engineering Review, Prepared for the
Department of Planning, June 2010, pp 4-9. 

In response to our draft copy of this report, BCC advised that DPE commenced a 
review but that it appears to have stalled.  We also note that BCC is keen to 
progress work on a regional solution with DPE.76 

We consider that there are a number of other possible options that could be 
assessed by a working group or other review body.  If required by the Premier, 
IPART could conduct a review of these issues and costs in consultation with 
DPE, BCC and other stakeholders, along with public consultation. 

In the meantime BCC has been proactively seeking solutions within its control to 
reduce soil disposal costs.  To that end it has found that it can substantially 
reduce the cost of soil disposal by separating the cut into clean soil, mixed and 
other categories.  BCC indicates that the clean soil is the substantial majority of 
the soil that will go to land fill and its new strategy will reduce the tipping fees 

                                                      
76  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016, p 4. 
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for clean soil by approximately 80%.  However, this will be offset to a minor 
extent by increased tipping costs for contaminated soil. 77 

BCC does not agree with our recommendation to remove $139.93 million of soil 
disposal costs from CP20.78  However, given that a substantial amount of the soil 
disposal costs will be removed from CP20 with BCC’s new tipping disposal 
strategy and many other options for further reductions are still to be pursued, we 
recommend that $139.93 million of estimated soil disposal tipping costs be 
removed from the essential works costs of CP20.  We have not recommended the 
removal of soil cartage costs at this time as a number of the proposed solutions 
would require cartage of the soil to a different location. 

We consider that the soil disposal tipping costs are not reasonable in CP20 when 
there are a range of possible solutions which could reduce the costs, at least in 
part.  When the matter has been resolved to the Minister’s satisfaction, then the 
efficient costs of soil disposal, if any, can be reinstated. 

3.3.5 Administration costs 

IPART finding 

8 The inclusion of administration costs in CP20, based on the allowance of 1.5% 
of capital works costs, is reasonable. 

Recommendation 

8 BCC recalculates administration costs using 1.5% of the reduced costs of CP20 
recommended in this assessment. 

CP20 includes $7.66 million in administration costs.  This is equal to 1.5% of the 
revised estimate of $510.06  million of capital works.  The quantum of 
administration costs will decline with the recommended reductions to the cost of 
essential works in this assessment.  Once the Minister has considered our 
assessment, BCC will need to adjust the administration costs accordingly. 

3.4 Criterion 4: Timing 

IPART finding 

9 The 20-year time frame for CP20 is reasonable. 

                                                      
77  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016, p 4. 
78  BCC, Email response to IPART’s Draft Assessment of CP20, 13 July 2016, p 4. 
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3.4.1 Timing of infrastructure delivery 

In our March 2015 assessment of CP20 we estimated, and BCC confirmed, that 
development would be completed by 2031.79  There has been no change to this 
expected time frame, and we maintain that it is reasonable. 

We also acknowledge that the council continues to demonstrate its commitment 
to providing local infrastructure to support development in the area as evident in 
its land acquisitions to date and the refinement to its timing thresholds related to 
infrastructure provision. 

3.5 Criterion 5: Apportionment 

IPART findings 

10 BCC has apportioned transport costs amongst residential developments on a 
per hectare basis. 

11 BCC has exempted 26.91 hectares of land zoned for State schools from the 
precincts’ NDA for the purpose of calculating development contributions. 

Recommendations 

9 BCC consider apportioning the residential component of transport costs between 
residential developments on a per person basis during its major review of CP20 
later this year. 

10 BCC only exclude land from the precincts NDA for development contribution 
purposes where there is a Ministerial direction to exempt that development.  
Therefore, BCC should reinstate 26.91 hectares of State school land into the 
precincts NDA for development contributions purposes. 

11 The Minister consider issuing a Section 94E exemption for schools.  This would 
enable IPART to recommend these costs be borne by the developers and LIGS 
funding in each contribution plan area. 

Apportionment refers to the share of the relevant costs of public amenities and 
services that is borne by the future development.  The concept of apportionment 
is based on ensuring that developers pay only for the portion of demand that 
results from their new development.  While nexus is about establishing a 
relationship between the development and demand for infrastructure, 
apportionment is about quantifying the extent of the relationship by ensuring 
that costs are shared appropriately between new and existing developments. 

                                                      
79  IPART’s 2015 Assessment of CP20, p 38. 
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Apportionment should take into account and quantify: 

 the demand generated by different types of development covered by a 
contributions plan, including residents in new dwellings, workers in new 
workplaces and visitors in tourist accommodation 

 the capacity of existing infrastructure 

 the proportional needs of the existing population, if any, and 

 demand for infrastructure in the plan arising from existing or expected 
development outside the development area. 

IPART must advise whether costs have been divided equitably between those 
who will benefit from the infrastructure.  Costs can be apportioned between: 

 existing and new development 

 different residential development densities 

 residential and non-residential uses, and 

 demand from development within and outside the precinct. 

We found that most of the costs have been reasonably apportioned in CP15 to the 
expected development within the Alex Ave and Riverstone Precincts.  However, 
we consider that the apportionment of some costs should be revised. 

3.5.1 Allocating transport costs 

In our 2015 assessment of CP20, we recommended that BCC consider 
apportioning transport costs amongst residential development on a per person 
basis which is also consistent with the Arup transport study commissioned by 
the Department.80  However, whilst we consider that it is theoretically more 
equitable to apportion transport costs on a per person basis amongst residential 
developments the difference between the per person and per hectare 
apportionment methods is relatively small, as shown in Table 3.10. 

Table 3.10  Residential transport apportionment comparison 

Residential Density Low Low Low/Med Med

Lot size (sqm) 667 571 500  400 

Dwelling per ha 15 17.5 20 25

Persons per dwelling 2.9 2.9 2.7 2.5

Contributions rate (per ha) $12,040 $10,320 $9,030 $7,224

Contributions rate (per person) $9,694 $9,694 $9,026 $8,357

Difference $2,346 $626 $4 -$1,133

Source: CP20 and IPART Calculations. 

                                                      
80  IPART’s 2015 Assessment of CP20, p 40. 
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3.5.2 Exclusion of land from the precincts’ NDA 

BCC may voluntarily exempt properties from paying development contributions 
if the council considers there is a public benefit in doing so.  However, we 
consider that BCC should not exclude the land from the precincts’ NDA for 
development contributions purposes.  To exclude the land would mean that the 
cost is borne by all other developments in the precincts. 

The exception to this is where the Minister has directed the council to exempt 
developments from paying development contributions through a section 94E 
direction.81 

BCC has elected to exempt 26.91 hectares of State school land from paying a 
development contribution.  In doing so, council has apportioned the costs 
applicable to this land to other developers.  However, there are currently no 
section 94E directions for council to do so. 

While the council can voluntarily exempt the State school developments from 
paying development contributions based on the school providing a public benefit 
to the precincts there is no Ministerial direction to do so and therefore BCC 
should normally bear this cost. 

In response, BCC supports a Section 94E direction being issued by the Minister in 
relation to State school exemptions.  However, BCC states that currently, the 
Department of Education frequently declines to pay development contributions 
and BCC cannot compel them to do so.  Therefore, if BCC cannot exclude the 
State school from the NDA for contribution purposes, then the council notes that 
it would effectively pay the State schools development contribution, rather than 
the other developments in the precinct.  We acknowledge BCC’s concerns which 
are similar to those expressed by The Hills Shire Council in our recent review of 
Contribution Plan No 15.82 

Nevertheless, we consider that clarity and consistency in this area would be 
served by a clear policy decision from the Minister. 

We therefore recommend that, in that absence of a Section 94 direction to exempt 
any developments in Riverstone or Alex Ave precinct, the State school NDA 
(26.91 ha) should be included in the precincts’ NDA.  This will result in an 
increase of the precincts’ NDA for development contribution purposes, and 
therefore, the contribution rate for all developments will be lower than would 
otherwise be the case.  This recommendation is estimated to reduce the 
contribution rates by approximately 3.2%.83 

                                                      
81  Environmental Planning and Assessment Act 1979, section 94E. 
82  IPART, Assessment of The Hills Shire Council’s Section 94 Contributions Plan No 15, Box Hill 

Precinct, March 2016, p 9. 
83  The NDA will rise from 818.65 hectares to 845.55 hectares when the exempted properties are 

reinstated in the NDA.  This should not affect the open space portion of development charges 
are these are not allocated to non-residential developments such as schools.  It will, however, 
affect the stormwater and traffic components of development contributions. 
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3.5.3 Properties exempted from stormwater contributions 

BCC has exempted 3.68 hectares of land in the First Ponds Creek catchment and 
0.83 hectares of land in the Eastern Creek catchment from the NDA for the 
purpose of calculating stormwater contributions.84  BCC states that it will not be 
able to provide stormwater infrastructure in these areas and therefore the 
property owners will be responsible for providing on-site solutions. 

It may be argued that these properties will still gain a benefit from the roads and 
open space in the area, and therefore should pay a percentage of the stormwater 
component.  However, given the small total area (4.51 hectares), the impact on 
the contributions rate is not material, and therefore we make no recommendation 
to address this issue. 

3.6 Criterion 6: Consultation 

IPART findings 

12 BCC conducted appropriate community liaison and publicity in preparation for 
CP20 in 2015. 

IPART must assess whether the council has conducted appropriate community 
liaison and publicity in preparing the contributions plan. 

3.6.1 Our assessment of BCC’s consultation for CP20 

The Draft Contributions Plan was exhibited from 16 September 2015 to 
14 October 2015.  BCC received no submissions about the amended plan.85  Given 
the extensive consultation process that has already been undertaken for CP20, 
and that this version of CP20 was ostensibly only changing land values, we find 
that BCC has undertaken the appropriate level of consultation. 

3.7 Criterion 7: Other matters 

IPART findings 

13 BCC could provide greater transparency around land costs by disclosing the 
amount of land acquired and land yet to be acquired in CP20. 

14 Further site-specific information is required from BCC to facilitate IPART’s 
assessment of the reasonableness of estimated land values.  This information is 

                                                      
84  BCC, Supporting information to CP20 Application (‘Exclusions-Mastercopy Riverstone 

Alex Ave-Adoption 2015’ workbook, ‘Summary’ tab), December 2015.  
85  Blacktown City Council, Application for assessment of a revised section 94 Development Contributions 

Plan No 20 – Riverstone & Alex Avenue Precincts, December 2015 (CP20 Application Form), 
pp 2 and 9. 
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used by BCC to formulate its estimates and should be readily available to 
provide to IPART. 

15 CP20 satisfactorily complies with the information requirements set out in the 
EP&A Act and Regulation and is generally consistent with the Development 
Contributions Practice Note (2005). 

Recommendations 

12 BCC disclose the amount of land acquired and land yet to be acquired in the 
schedule of values in CP20 to provide context for the land costs. 

13 To facilitate IPART’s future assessment of estimated land values, BCC and other 
councils submitting contributions plans to IPART for assessment should provide, 
as part of the land acquisitions estimates in the application, further site-specific 
information, including: 

– site details/addresses 

– underlying zonings 

– cost estimates, and 

– any encumbrance. 

3.7.1 Land cost and site detail information 

As noted in sections 3.3.1 and 3.3.2, the size of increases to actual land costs and 
land cost estimates in this amendment of CP20 have had a significant impact on 
overall costs.  Currently CP20 provides the value of land acquired and estimated 
value of land yet to be acquired, but not the amount of land these values 
represent.  This does not provide sufficient transparency or context for readers to 
evaluate the reasonableness of proposed land cost increases.  This is particularly 
important for CP20 where land cost increases have been significant. 

We therefore recommend that BCC discloses the amount of land acquired and 
land yet to be acquired in the schedule of values in CP20 to provide context for 
the land costs. 

Furthermore, during this review we found that further information was required 
to properly assess land value estimates, in addition to the information provided 
by BCC.  This information includes, for each property: 

 site details/addresses 

 underlying zonings 

 cost estimates, and 

 any encumbrance. 
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This is information that councils use to formulate their estimates and should be 
readily available to provide to IPART to review the reasonableness of their 
proposals. We therefore recommend that this site-specific information be 
provided by councils in their applications for future reviews. 

3.7.2 Other information presented in the contributions plan 

Three documents that set out the information councils what councils should 
include in a contributions plan: 

 the EP&A Act (Sections 94 to 94EC) which sets out the provisions for the 
making of a contributions plan 

 the EP&A Regulation (clause 27) which lists the particulars that must be 
included in the contributions plans, and 

 the Development Contributions Practice Notes (2005). 

We found that the information provided in CP20 generally complies with the 
requirements of the Regulation (see Appendix C) and is set out in a manner that 
is consistent with the guidelines in the 2005 Practice Notes. 
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A List of Findings and Recommendations 

Criterion 1: Essential Works 

IPART finding 

1 All infrastructure items in CP20 are on the Essential Works List except for the 
frog habitat (F13.5) which is for environmental purposes. 23 

Recommendation 

1 BCC removes the cost of the frog habitat ($1,216,000) from the cost of 
essential works in CP20. 23 

Criterion 2: Nexus  

IPART findings 

2 All infrastructure items in CP20 satisfy the nexus criterion except for the 
bridge (BR3) over the northern corner of the State Conservation Zone where 
a culvert presents a lower cost alternative for the transport link in this location. 27 

3 It is unclear whether stormwater quality measures in CP20 are necessary to 
meet pre-development water quality targets or whether they achieve 
outcomes beyond the impact of the new development. 31 

Recommendation 

2 The cost of BR3 ($14,612,000) be removed from the cost of essential works 
in CP20, and the reasonable cost of the replacement culvert be included. 28 

3 That DPE, in consultation with BCC, undertake a review of stormwater 
management infrastructure design and costs in CP20.  The purpose of the 
review should be to standardise more cost efficient solutions for stormwater 
management in these precincts, and for other precincts in the Growth 
Centres, as appropriate.  The review should include consideration of: 31 
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– whether water quality measures are necessary to meet the pre-
development water quality targets or whether they achieve outcomes 
beyond the impact of the new development. 31 

Criterion 3: Reasonable costs 

IPART findings 

4 The cost of land already acquired in CP20 is reasonable, except for the value 
of some land already owned by council prior to the precincts’ rezoning, which 
has since been transferred to CP20. 33 

5 The methodology used by BCC to estimate the cost of land to be acquired 
remains reasonable.  However, there is evidence to suggest that the per 
square metre rates for certain land with the underlying zonings B2 Local 
Centre in Riverstone and Alex Avenue, B4 Mixed use in Alex Avenue, and R3 
Medium Density in Alex Avenue, are unreasonably high and require revision. 37 

6 Stormwater management costs in CP20 are disproportionately high 
compared with those in other contributions plans we have recently assessed.  
In particular, the land costs for this infrastructure and secondary and tertiary 
stormwater quality measures are more than three times the cost in other 
recent contributions plans submitted for IPART assessment. 42 

7 The Minister’s requirement that a working group be established to review soil 
disposal issues before BCC is eligible for LIGS funding has not yet been met. 46 

8 The inclusion of administration costs in CP20, based on the allowance of 
1.5% of capital works costs, is reasonable. 49 

Recommendations 

4 BCC reviews the cost of land already owned by council prior to the precincts’ 
rezoning based on more market reflective valuations. 33 

5 BCC review its acquisition cost estimates for land with the underlying zonings 
of B2 Local Centre in Riverstone and Alex Avenue, B4 Mixed use in Alex 
Avenue, and R3 Medium Density in Alex Avenue, with a view to providing 
more reasonable, lower, estimates in CP20, where appropriate. 37 

6 As part of the review of stormwater infrastructure and costs that we have 
recommended in Recommendation 3, DPE, in consultation with BCC, should 
consider in particular: 42 

– the cost of stormwater land and the design and cost of stormwater quality 
infrastructure. 42 
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7 That $139.93 million of estimated soil disposal costs be removed from the 
cost of essential works for CP20 until the issue has been resolved to the 
Minister’s satisfaction. 46 

8 BCC recalculates administration costs using 1.5% of the reduced costs of 
CP20 recommended in this assessment. 49 

Criterion 4: Timing 

IPART finding 

9 The 20-year time frame for CP20 is reasonable. 49 

Criterion 5: Apportionment 

IPART findings 

10 BCC has apportioned transport costs amongst residential developments on a 
per hectare basis. 50 

11 BCC has exempted 26.91 hectares of land zoned for state schools from the 
precincts’ NDA for purpose of calculating development contributions. 50 

Recommendations 

9 BCC consider apportioning the residential component of transport costs 
between residential developments on a per person basis during its major 
review of CP20 later this year. 50 

10 BCC only exclude land from the precincts NDA for development contribution 
purposes where there is a Ministerial direction to exempt that development.  
Therefore, BCC should include 26.91 hectares of State school land back into 
the precincts NDA for development contributions purposes. 50 

11 The Minister issues a Section 94E exemption for the Department of 
Education which will enable IPART to recommend these costs be borne by 
the developers and LIGS funding in each contribution plan area. 50 

Criterion 6: Consultation 

IPART finding 

12 BCC conducted appropriate community liaison and publicity in preparation for 
CP20 in 2015. 53 
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Criterion 7: Other matters 

IPART findings 

13 BCC could provide greater transparency around land costs by disclosing the 
amount of land acquired and land yet to be acquired in CP20. 53 

14 Further site-specific information is required from BCC to facilitate IPART’s 
assessment of the reasonableness of estimated land values.  This 
information is used by BCC to formulate its estimates and should be readily 
available to provide to IPART. 53 

15 CP20 satisfactorily complies with the information requirements set out in the 
EP&A Act and Regulation and is generally consistent with the Development 
Contributions Practice Note (2005). 54 

Recommendations 

12 BCC disclose the amount of land acquired and land yet to be acquired in the 
schedule of values in CP20 to provide context for the land costs. 54 

13 To facilitate IPART’s future assessment of estimated land values, BCC and 
other councils submitting contributions plans to IPART for assessment should 
provide, as part of the land acquisitions estimates in the application, further 
site-specific information, including: 54 

– site details/addresses 54 

– underlying zonings 54 

– cost estimates, and 54 

– any encumbrance. 54 
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C Assessment of CP20 against the information 
requirements in Clause 27 of the EP&A 
Regulation 

Table C.1 Assessment of CP20 against the information requirements in 
Clause 27 of the EP&A Regulation 

Subclause Location in 
CP20 

1(a) Purpose of the plan. Section 1.2 

1(b) Land to which the plan applies. Section 1.6 

1(c) The relationship between the expected types of development in the area to 
which the plan applies and the demand for additional public amenities and 
services to meet that development. 

Sections 2 to 
5 

1(d) The formulas to be used for determining the section 94 contributions 
required for different categories of public amenities and services. 

Section 6 

1(e) The section 94 contribution rates for different types of development, as 
specified in a schedule in the plan. 

Section 6.8 & 
Appendix F 

1(g) The council’s policy concerning the timing of the payment of monetary 
section 94 contributions, section 94A levies and the imposition of section 
94 conditions or section 94A conditions that allow deferred or periodic 
payment. 

Section 7.2 

1(h) A map showing the specific public amenities and services proposed to be 
provided by the council, supported by a works schedule that contains an 
estimate of their cost and staging (whether by reference to dates or 
thresholds). 

Appendices A 
to D 

1(i) If the plan authorises monetary section 94 contributions or section 94A 
levies paid for different purposes to be pooled and applied progressively for 
those purposes, the priorities for the expenditure of the contributions or 
levies, particularised by reference to the works schedule. 

Sections 1.15 
to 1.17 

1A Despite subclause (1) (g), a contributions plan made after the 
commencement of this subclause that makes provision for the imposition of 
conditions under section 94 or 94A of the Act in relation to the issue of a 
complying development certificate must provide that the payment of 
monetary section 94 contributions and section 94A levies in accordance 
with those conditions is to be made before the commencement of any 
building work or subdivision work authorised by the certificate. 

Section 7 

2 In determining the section 94 contribution rates or section 94A levy 
percentages for different types of development, the council must take into 
consideration the conditions that may be imposed under section 80A (6)(b) 
of the Act or section 97 (1) (b) of the Local Government Act 1993. 

Section 7 
(generally) 

3 A contributions plan must not contain a provision that authorises monetary 
section 94 contributions or section 94A levies paid for different purposes to 
be pooled and applied progressively for those purposes unless the council 
is satisfied that the pooling and progressive application of the money paid 
will not unreasonably prejudice the carrying into effect, within a reasonable 
time, of the purposes for which the money was originally paid. 

N/A 
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ABS Australian Bureau of Statistics 

Apportionment The division of the costs equitably between all those who will 
benefit from the infrastructure, including any existing 
population.  Full cost recovery from contributions should only 
occur where the infrastructure is provided to meet the 
demand from new development. 

BCC Blacktown City Council 

Condition of 
development 
consent 

Conditions imposed by a consent authority (eg, council) when 
approving an application for development. 

Contributions cap The maximum contribution payable by a developer for local 
infrastructure per residential dwelling or lot. 

Contribution charge The rate used to calculate the total contributions payable by 
the developer for different infrastructure categories. 

Contributions plan A plan that a council uses to impose a contribution on new 
development to help fund the cost of providing new local 
infrastructure and services to support that development. 

CP15 The Hills Shire Council, Section 94 Contributions Plan No 15 – 
Box Hill Precinct, June 2015.  

CP24 Blacktown City Council,  Draft Section 94 Contributions Plan No 
24 – Schofields Precinct, October 2013.  

West Dapto CP Wollongong City Council,  Draft Section 94 Contributions Plan  
West Dapto Precinct, March 2016. 

CPI Consumer Price Index 

DPE Department of Planning & Environment 

EP&A Act Environmental Planning and Assessment Act 1979 
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EP&A Regulation Environmental Planning and Assessment Regulation 2000  

Essential Works List 
(EWL) 

The following public amenities or public services are 
considered essential works: 

– land for open space (for example, parks and sporting 
facilities) including base level embellishment 

– land for community services (for example, childcare centres
and libraries) 

– land and facilities for transport (for example, road works,
traffic management and pedestrian and cyclist facilities), 
but not including carparking 

– land and facilities for stormwater management, and 

– the costs of plan preparation and administration. 

 

GFA Gross Floor Area 

Greenfield  Undeveloped land that is suitable for urban development, 
usually located in the fringe areas of existing urban 
development and requiring significant provision of new 
infrastructure and services to facilitate development. 

Growth Centres 
Development Code 

Growth Centres Commission, Growth Centres Development 
Code, October 2006. 

Growth Centres 
SEPP 

State Environmental Planning Policy (Sydney Region Growth 
Centres) 2006 

Indicative Layout 
Plan 

A plan illustrating the broad land uses, main road pattern, 
infrastructure requirements, urban connections, activity 
centres, landscape corridors and stormwater management 
measures for a precinct. 

IPART Independent Pricing and Regulatory Tribunal 

IPART’s Benchmark 
report  

IPART, Local Infrastructure Benchmark Costs - Costing 
Infrastructure in Local Infrastructure Plans - Final Report, April 
2014. 

Net Developable 
Area (NDA) 

The land occupied by development, including internal 
streets plus half the width of any adjoining access roads that 
provide vehicular access, but excluding public open space 
indicated on the Precinct Plan and other non-residential and 
non-industrial zoned land. 
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Nexus The connection between the demand created by the new 
development, and the public facilities provided, which is 
assessed to ensure that equity exists for those funding the 
facilities. 

North West Growth 
Centre 

A group of 16 greenfield development precincts in north west 
Sydney across 3 local government areas – The Hills Shire 
Council, Blacktown City Council and Hawkesbury Council. 

Plan administration 
costs 

Plan administration costs are those costs directly associated 
with the preparation and administration of the contributions 
plan.  These costs represent the costs to a council of project 
managing the plan in much the same way as the project 
management costs that are incorporated into the cost 
estimates for individual infrastructure items within a plan.  
Plan administration costs may include: 

– background studies, concept plans and cost estimates that
are required to prepare the plan, and/or 

– project management costs for preparing and implementing
the plan (eg, the employment of someone to coordinate the
plan). 

Practice Note (2014) NSW Planning and Infrastructure, Revised Local Development 
Contributions Practice Note - For the assessment of Local 
Contributions Plans by IPART, February 2014. 

Precinct planning Precinct planning coordinates the planning and delivery of 
water, wastewater, recycled water, power, roads, transport 
and other services in time to service new communities in 
Sydney's Growth Centres.  

Precinct planning involves detailed investigations into 
appropriate land use options, physical environment 
constraints and infrastructure requirements.  

Riparian The riparian area is defined as the part of the landscape 
adjoining rivers and streams that has a direct influence on the 
water and aquatic ecosystems within them.  It includes the 
stream banks and a strip of land of variable width along the 
banks. 

RMS Roads and Maritime Services 
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Section 94 
contributions  

Section 94 contributions are imposed by way of a condition of 
development consent or complying development, and can be 
satisfied by: 

– dedication of land 

– monetary contribution 

– material public benefit, or 

– a combination of some or all of the above. 

SEPP State Environmental Planning Policy 

SIC State Infrastructure Contributions 

Terms of Reference Refer to the Terms of Reference received by IPART from the 
Premier of NSW on 30 September 2010 outlining IPART's role 
to assist with the preparation of revised contributions plan 
guidelines, and to assess and report on reviewable 
contributions plans against the guidelines and EP&A 
Regulation. 

Works-in-kind The construction or provision of the whole or part of a public 
facility that is identified in a works schedule in a contributions 
plan. 

 


